
ID Task Name Duration Start Finish

1 Construction - Lincoln 26.5 days Mon 11/5/18 Wed 12/12/18

2 Mobilize 1 wk Mon 11/5/18 Fri 11/9/18

3 Temp Fence Install 2 days Mon 11/5/18 Tue 11/6/18

4 Enabling Work 2.5 wks Mon 11/12/18 Thu 11/29/18

5 Clear Site 1 wk Mon 11/26/18 Mon 12/3/18

6 Exterior Demo Work 7 days Mon 12/3/18 Wed 12/12/18

7 Area B 187 days Wed 12/12/18 Mon 8/19/19

8 Excavation 5 days Wed 12/12/18 Wed 12/19/18

9 Foundations 18 days Wed 12/19/18 Wed 1/16/19

10 Backfill & Grade 3 days Wed 1/16/19 Mon 1/21/19

11 Underground Plumbing 5 days Mon 1/21/19 Mon 1/28/19

12 Lost Week -Weather 5 days Mon 1/28/19 Mon 2/4/19

13 Steel Erection/Deck/Studs 6 days Thu 2/7/19 Fri 2/15/19

14 Winter Protection 5 days Fri 2/15/19 Fri 2/22/19

15 Control Lines 1 day Fri 2/15/19 Mon 2/18/19

16 MEP Hangers 5 days Mon 2/18/19 Mon 2/25/19

17 Prep & Pour 2nd Floor Deck 4 days Mon 2/25/19 Fri 3/1/19

18 Subgrade for Slab on Grade 2 days Mon 2/25/19 Wed 2/27/19

19 Prep & Pour SOG 4 days Wed 2/27/19 Tue 3/5/19

24 Layout & Top Track 2nd Floor 5 days Fri 3/8/19 Fri 3/15/19

20 CMU Partitions 10 days Wed 3/13/19 Wed 3/27/19

25 Overhead MEP Rough 2nd Floor 15 days Fri 3/15/19 Fri 4/5/19

26 Layout & Top Track 1st Floor 8 days Fri 3/15/19 Wed 3/27/19

21 Cold Formed Framing/Sheathing at Exterior 15 days Wed 3/27/19 Wed 4/17/19

27 Overhead MEP Rough 1st Floor 3 wks Fri 4/5/19 Fri 4/26/19

22 Roofing 2 wks Wed 4/17/19 Wed 5/1/19

23 Exterior CMU/Air Barrier 4 wks Wed 4/17/19 Wed 5/15/19

29 Drywall Framing 3 wks Wed 4/17/19 Wed 5/8/19

30 In-Wall Rough-In 3 wks Fri 5/3/19 Fri 5/24/19

28 Exterior Brick 10 days Wed 5/15/19 Wed 5/29/19

31 Windows 3 wks Wed 5/29/19 Mon 6/17/19

33 Drywall, Tape & Sand 2 wks Wed 6/5/19 Mon 6/17/19

32 Metal Panels 20 days Mon 6/17/19 Wed 7/10/19

34 Prime & First Coat 2 wks Mon 6/17/19 Fri 6/28/19

35 ACT Grid 2 wks Fri 6/28/19 Wed 7/10/19

36 Millwork Install 2 wks Wed 7/10/19 Mon 7/22/19

37 Lockers 1 wk Wed 7/10/19 Tue 7/16/19

38 MEPFP Ceiling / Wall Trim 2 wks Wed 7/10/19 Mon 7/22/19

39 ACT Tiles 1 wk Mon 7/22/19 Sat 7/27/19

40 Division 10 Install 2 wks Mon 7/22/19 Fri 8/2/19

41 Flooring and Vinyl Base 16 days Mon 7/22/19 Fri 8/9/19

42 Final Painting 8 days Fri 8/9/19 Mon 8/19/19

43 Area A 176 days Wed 1/9/19 Mon 8/26/19

44 Excavation 3 days Wed 1/9/19 Fri 1/11/19

45 Foundations Part 1 10 days Mon 1/14/19 Fri 1/25/19

46 Lost Week -Weather 5 days Mon 1/28/19 Fri 2/1/19

47 Foundations Part 2 10 days Mon 2/4/19 Fri 2/15/19

48 Backfill & Grade 3 days Mon 2/18/19 Wed 2/20/19

49 Steel Erection/Deck/Studs 10 days Thu 2/21/19 Wed 3/6/19

50 Winter Protection 5 days Thu 3/7/19 Wed 3/13/19

51 Underground Plumbing 8 days Thu 3/7/19 Mon 3/18/19

52 MEP Hangers 5 days Thu 3/14/19 Wed 3/20/19

53 Prep & Pour 2nd Floor Deck 6 days Thu 3/21/19 Thu 3/28/19

54 Subgrade for Slab on Grade 3 days Fri 3/29/19 Tue 4/2/19

64 Layout & Top Track 2nd Floor 10 days Fri 3/29/19 Thu 4/11/19

55 Prep & Pour SOG 6 days Wed 4/3/19 Wed 4/10/19

56 CMU Partitions 15 days Tue 4/9/19 Mon 4/29/19

66 Layout & Top Track 1st Floor 8 days Thu 4/11/19 Mon 4/22/19

65 Overhead MEP Rough 2nd Floor 10 days Fri 4/12/19 Thu 4/25/19

67 Overhead MEP Rough 1st Floor 2 wks Mon 4/22/19 Fri 5/3/19

57 Cold Formed Framing/Sheathing at Exterior 15 days Tue 4/30/19 Mon 5/20/19

60 Exterior CMU/Air Barrier 3 wks Tue 4/30/19 Mon 5/20/19

Construction - Lincoln Construction - Lincoln

Mobilize 1 wk

Temp Fence Install 2 days

Enabling Work 2.5 wks
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Exterior Demo Work 7 days
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Backfill & Grade 3 days

Underground Plumbing 5 days

Lost Week -Weather 5 days

Steel Erection/Deck/Studs 6 days

Winter Protection 5 days

Control Lines 1 day

MEP Hangers 5 days

Prep & Pour 2nd Floor Deck 4 days

Subgrade for Slab on Grade 2 days

Prep & Pour SOG 4 days

Layout & Top Track 2nd Floor 5 days

CMU Partitions 10 days

Overhead MEP Rough 2nd Floor 15 days

Layout & Top Track 1st Floor 8 days

Cold Formed Framing/Sheathing at Exterior 15 days

Overhead MEP Rough 1st Floor 3 wks

Roofing 2 wks

Exterior CMU/Air Barrier 4 wks

Drywall Framing 3 wks

In-Wall Rough-In 3 wks

Exterior Brick 10 days

Windows 3 wks

Drywall, Tape & Sand 2 wks

Metal Panels 20 days

Prime & First Coat 2 wks

ACT Grid 2 wks

Millwork Install 2 wks

Lockers 1 wk

MEPFP Ceiling / Wall Trim 2 wks

ACT Tiles 1 wk

Division 10 Install 2 wks

Flooring and Vinyl Base 16 days

Final Painting 8 days

Area A Area A

Excavation 3 days

Foundations Part 1 10 days

Lost Week -Weather 5 days

Foundations Part 2 10 days

Backfill & Grade 3 days

Steel Erection/Deck/Studs 10 days

Winter Protection 5 days

Underground Plumbing 8 days

MEP Hangers 5 days

Prep & Pour 2nd Floor Deck 6 days

Subgrade for Slab on Grade 3 days

Layout & Top Track 2nd Floor 10 days

Prep & Pour SOG 6 days

CMU Partitions 15 days

Layout & Top Track 1st Floor 8 days

Overhead MEP Rough 2nd Floor 10 days

Overhead MEP Rough 1st Floor 2 wks

Cold Formed Framing/Sheathing at Exterior 15 days

Exterior CMU/Air Barrier 3 wks
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68 Drywall Framing 3 wks Mon 5/6/19 Fri 5/24/19

58 Roofing 2 wks Tue 5/21/19 Mon 6/3/19

62 Exterior Brick 14 days Tue 5/21/19 Fri 6/7/19

69 In-Wall Roughing 3 wks Wed 5/22/19 Mon 6/10/19

61 Windows 3 wks Mon 6/3/19 Wed 6/19/19

59 Elevator 4 wks Thu 6/20/19 Fri 7/12/19

63 Metal Panels 20 days Thu 6/20/19 Fri 7/12/19

70 Drywall, Tape & Sand 2 wks Thu 6/20/19 Mon 7/1/19

71 Prime & First Coat 8 days Tue 7/2/19 Wed 7/10/19

72 ACT Grid 2 wks Thu 7/11/19 Mon 7/22/19

73 Millwork Install 2 wks Tue 7/23/19 Fri 8/2/19

74 Lockers 1 wk Tue 7/23/19 Sat 7/27/19

75 Kitchen Equipment 2 wks Tue 7/23/19 Fri 8/2/19

76 MEPFP Ceiling / Wall Trim 2 wks Tue 7/23/19 Fri 8/2/19

77 ACT Tiles 1 wk Sat 8/3/19 Thu 8/8/19

78 Division 10 Install 8 days Sat 8/3/19 Mon 8/12/19

79 Flooring and Vinyl Base 3 wks Sat 8/3/19 Tue 8/20/19

80 Final Painting 5 days Wed 8/21/19 Mon 8/26/19

81 StormTrap 44 days Wed 2/6/19 Mon 4/8/19

82 Fabrication 6 wks Wed 2/6/19 Tue 3/19/19

83 Excavate for System/Install Subgrade 3 days Wed 3/20/19 Fri 3/22/19

84 Form & Pour SOG 3 days Mon 3/25/19 Wed 3/27/19

85 Install Modules & Waterproof 3 days Thu 3/28/19 Mon 4/1/19

86 Backfill & Grade 2 days Tue 4/2/19 Wed 4/3/19

87 Black Dirt & Sod 3 days Thu 4/4/19 Mon 4/8/19

88 Spring Break Work 45 days Mon 3/25/19 Fri 5/24/19

89 Tunnel Abatement 5 days Mon 3/25/19 Fri 3/29/19

90 Tunnel Distribution Conduit 8 wks Mon 4/1/19 Fri 5/24/19

91 Summer Interior Renovations 69 days Thu 6/6/19 Sat 8/24/19

92 Last Day of School 1 day Thu 6/6/19 Thu 6/6/19

94 Interior Demolition 10 days Fri 6/7/19 Tue 6/18/19

93 Asbestos Abatement by Owner 11 days Sat 6/8/19 Thu 6/20/19

95 Structural Modifcations at Second Floor 7 days Mon 6/10/19 Mon 6/17/19

96 Layout (Top Track & MEPFP Hangers) 5 days Wed 6/19/19 Mon 6/24/19

97 New Steel for ADA Lifts/Stairs/Ramps 6 days Wed 6/19/19 Tue 6/25/19

98 Skylights and Roofing 5 days Wed 6/26/19 Mon 7/1/19

99 MEP Overhead Rough 10 days Wed 6/26/19 Sat 7/6/19

100 Drywall Framing 6 days Mon 7/8/19 Sat 7/13/19

101 Wall Rough In 6 days Mon 7/15/19 Sat 7/20/19

102 Drywall, Tape & Sand 7 days Mon 7/22/19 Mon 7/29/19

103 Prime & First Coat 2 days Tue 7/30/19 Wed 7/31/19

104 ACT Grid 3 days Thu 8/1/19 Sat 8/3/19

105 Millwork Install 5 days Mon 8/5/19 Fri 8/9/19

106 MEP Trim 5 days Mon 8/5/19 Fri 8/9/19

107 ACT Tiles 2 days Sat 8/10/19 Mon 8/12/19

108 Lockers 3 days Tue 8/13/19 Thu 8/15/19

109 Div 10 Install 3 days Tue 8/13/19 Thu 8/15/19

110 Flooring and Vinyl Base 5 days Fri 8/16/19 Wed 8/21/19

111 Final Painting 3 days Thu 8/22/19 Sat 8/24/19

112 Site Development 58 days Mon 6/17/19 Thu 8/22/19

113 Clear Site 3 days Mon 6/17/19 Wed 6/19/19

115 Site Utilities 4 wks Thu 6/20/19 Fri 7/12/19

116 Playground / Site Furnishings 3 wks Mon 7/8/19 Wed 7/24/19

114 Site Concrete 1 wk Thu 7/25/19 Tue 7/30/19

118 Sod & Plantings 3 wks Wed 7/31/19 Fri 8/16/19

117 Fence Install 1 wk Sat 8/17/19 Thu 8/22/19

119 Closeout / Turn Over 7.5 days Mon 8/19/19 Wed 8/28/19

120 Inspections 1 wk Mon 8/19/19 Sat 8/24/19

122 Create Punchlist 2 days Mon 8/19/19 Wed 8/21/19

123 Complete Punchlist 5 days Wed 8/21/19 Tue 8/27/19

121 Project Substantially Complete 0 days Sat 8/24/19 Sat 8/24/19

124 Start of School 2019 0 days Wed 8/28/19 Wed 8/28/19

Drywall Framing 3 wks

Roofing 2 wks

Exterior Brick 14 days

In-Wall Roughing 3 wks

Windows 3 wks

Elevator 4 wks

Metal Panels 20 days

Drywall, Tape & Sand 2 wks

Prime & First Coat 8 days

ACT Grid 2 wks

Millwork Install 2 wks

Lockers 1 wk

Kitchen Equipment 2 wks

MEPFP Ceiling / Wall Trim 2 wks

ACT Tiles 1 wk

Division 10 Install 8 days

Flooring and Vinyl Base 3 wks

Final Painting 5 days

StormTrap StormTrap

Fabrication 6 wks

Excavate for System/Install Subgrade 3 days

Form & Pour SOG 3 days

Install Modules & Waterproof 3 days

Backfill & Grade 2 days

Black Dirt & Sod 3 days

Spring Break Work Spring Break Work

Tunnel Abatement 5 days

Tunnel Distribution Conduit 8 wks

Summer Interior Renovations Summer Interior Renovations

Last Day of School 1 day

Interior Demolition 10 days

Asbestos Abatement by Owner 11 days

Structural Modifcations at Second Floor 7 days

Layout (Top Track & MEPFP Hangers) 5 days

New Steel for ADA Lifts/Stairs/Ramps 6 days

Skylights and Roofing 5 days

MEP Overhead Rough 10 days

Drywall Framing 6 days

Wall Rough In 6 days

Drywall, Tape & Sand 7 days

Prime & First Coat 2 days

ACT Grid 3 days

Millwork Install 5 days

MEP Trim 5 days

ACT Tiles 2 days

Lockers 3 days

Div 10 Install 3 days

Flooring and Vinyl Base 5 days

Final Painting 3 days

Site Development Site Development

Clear Site 3 days

Site Utilities 4 wks

Playground / Site Furnishings 3 wks

Site Concrete 1 wk

Sod & Plantings 3 wks

Fence Install 1 wk

Closeout / Turn Over Closeout / Turn Over

Inspections 1 wk

Create Punchlist 2 days

Complete Punchlist 5 days

Project Substantially Complete 8/24

Start of School 2019 8/28
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