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Section 1:  Project Update



 

1755 West Armitage Avenue 
Chicago, IL 60622 | 773.235.2433 
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BULLEY.COM 

 

 
District 97 – Longfellow Addition & Renovations 
715 Highland Ave 
Oak Park 
 
 
Executive Summary 1/11/19 
Work completed From Start of Project to 1/10/19 
 
To date we have completed the following activities: 

• Mobilize and site fence install 

• Enabling work - interior  

• MWRD temporary detention ponds 

• Foundation excavation 

• Foundation poured/waterproofed/backfilled 
 
We are currently progressing on the following activities: 

• Steel erection – Area A 

• Insulating & enclosing temporary wall at elevator 

• Excavation & underpinning at elevator core 
 
To date we have the following update as it relates to Utility Services 

• Nicor gas line relocation - ongoing 
 
We have the following procurement update: 

• Building Information Modeling (BIM) – Ongoing 

• Mechanical & Electrical Equipment – Submittals in for approval 

• Glazing – Shop drawings being completed 
 
We have the following: Submittal / Mock-up update 

• Waiting on cast stone approval 

• Face brick samples – in review 

• Glazing shop drawings – in review 

• Metal panels – in review 
 

We have the following Bid Package Update: 

• Bid Group 3 was publicly opened on Wednesday January 9, 2019 

• Project under approved budget, reference overall budget section 

• Bid Group 4 documents being completed. Will be publically opened mid-February. 
Package will include casework, landscaping, wheelchair lifts and asphalt  
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Section 2:  Schedule Update



ID Task Name Duration Start Finish

1 Pre Construction 225 days Tue 7/10/18 Thu 5/23/19

2 Design 113.5 days Tue 7/10/18 Mon 12/17/18

3 FAC Review/Recommendation of Design Options 0 days Tue 7/10/18 Tue 7/10/18

4 D97 Design Option Approved 0 days Tue 7/17/18 Tue 7/17/18

5 STR to Develop DD Documents for Budgeting 3 wks Tue 7/17/18 Mon 8/6/18

6 Issue DD Docs 0 days Tue 8/7/18 Tue 8/7/18

7 STR Develop Civil, Foundation & Structure Bid Group #1 4.5 wks Wed 8/8/18 Fri 9/7/18

8 Issue Bid Group #1 Docs 0 days Fri 9/7/18 Fri 9/7/18

10 STR Develop Building Envelope & MEPs Bid Group #2 8 wks Fri 9/7/18 Fri 11/2/18

9 Issue 75% CD's for Bid Group #2 0 days Wed 9/12/18 Wed 9/12/18

11 Issue Bid Group #2 0 days Fri 11/2/18 Fri 11/2/18

12 STR Develop Interior Finishes Bid Group #3 6 wks Fri 11/2/18 Mon 12/17/18

13 Issue Bid Group #3 0 days Mon 12/17/18 Mon 12/17/18

21 Budget / Bidding 125 days Tue 8/7/18 Thu 1/31/19

22 Develop DD Budget 2 wks Tue 8/7/18 Mon 8/20/18

23 DD Budget Review 5 days Tue 8/21/18 Mon 8/27/18

24 Public Notice for Bid Group #1 2 wks Fri 8/24/18 Fri 9/7/18

25 Bid Group #1 Bid Period 2.5 wks Fri 9/7/18 Tue 9/25/18

29 Develop 75% CD Budget 2.5 wks Wed 9/12/18 Fri 9/28/18

26 Public Bid Opening Bid Group #1 0 days Tue 9/25/18 Tue 9/25/18

27 Bid & Scope Review Bid Group #1 - Letter of Recommendation to FAC 1 wk Wed 9/26/18 Tue 10/2/18

35 75% CD Budget Review 0 days Fri 9/28/18 Fri 9/28/18

28 Presentation of Bid Group #1 Recommendations - FAC Meeting 0 days Tue 10/2/18 Tue 10/2/18

36 Public Notice for Bid Group #2 2 wks Fri 10/19/18 Fri 11/2/18

38 Approve Bid Group #1 Recommendations - Board Meeting 0 days Tue 10/9/18 Tue 10/9/18

37 Bid Group #2 2.5 wks Fri 11/2/18 Tue 11/20/18

39 Public Bid Opening Bid Group #2 0 wks Tue 11/20/18 Tue 11/20/18

40 Bid & Scope Review Bid Group #2 - Letter of Recommendation to FAC 5 days Wed 11/21/18 Wed 11/28/18

30 Public Notice for Bid Group #3 2 wks Mon 12/3/18 Mon 12/17/18

42 Presentation of Bid Group #2 - FAC Meeting - Special Meeting 0 days Tue 12/4/18 Tue 12/4/18

31 Bid Group #3 3 wks Mon 12/17/18 Wed 1/9/19

43 Approve Bid Group #2 Recommendations - Board Meeting 0 days Mon 12/24/18 Mon 12/24/18

41 Public Bid Opening Bid Group #3 0 days Wed 1/9/19 Wed 1/9/19

32 Bid & Scope Review Bid Group #3 - Letter of Recommendation to FAC 1.5 wks Wed 1/9/19 Fri 1/18/19

33 Presentation of Bid Group #3 Recommendations - FAC Meeting 0 days Thu 1/24/19 Thu 1/24/19

34 Approve Bid Group #3 Recommendation - Board Meeting 0 days Thu 1/31/19 Thu 1/31/19

14 Permitting 80 days Fri 9/7/18 Wed 1/2/19

15 Bid Group #1 ROW Permit Review 2 wks Fri 9/7/18 Fri 9/21/18

18 Village Civil Review 4 wks Fri 9/7/18 Fri 10/5/18

20 MWRD Civil Review 15 wks Fri 9/7/18 Mon 12/24/18

19 MWRD Excavation Permit 7 wks Fri 10/5/18 Mon 11/26/18

16 Bid Group #2 ROE Permit Review 2 wks Fri 11/2/18 Fri 11/16/18

17 Bid Group #3 ROW Permit Review 2 wks Mon 12/17/18 Wed 1/2/19

44 Procurement 159 days Wed 10/10/18 Thu 5/23/19

45 Bid Group #1 Contract Awards 2 wks Wed 10/10/18 Tue 10/23/18

46 Bid Group #1 Shop Drawings 4 wks Fri 10/12/18 Thu 11/8/18

47 Bid Group #1 Shop Drawings Review/Approval 2 wks Fri 11/9/18 Fri 11/23/18

49 Bid Group #2 Contract Awards 2 wks Wed 12/5/18 Tue 12/18/18

48 Bid Group #1 Material Fabrication 4 wks Mon 11/26/18 Fri 12/21/18

50 Bid Group #2 Shop Drawings 4 wks Wed 12/19/18 Thu 1/17/19

Pre Construction Pre Construction

Design Design

FAC Review/Recommendation of Design Options 7/10

D97 Design Option Approved 7/17

STR to Develop DD Documents for Budgeting 3 wks

Issue DD Docs 8/7

STR Develop Civil, Foundation & Structure Bid Group #1 4.5 wks

Issue Bid Group #1 Docs 9/7

STR Develop Building Envelope & MEPs Bid Group #2 8 wks

Issue 75% CD's for Bid Group #2 9/12

Issue Bid Group #2 11/2

STR Develop Interior Finishes Bid Group #3 6 wks

Issue Bid Group #3 12/17

Budget / Bidding Budget / Bidding

Develop DD Budget 2 wks

DD Budget Review 5 days

Public Notice for Bid Group #1 2 wks

Bid Group #1 Bid Period 2.5 wks

Develop 75% CD Budget 2.5 wks

Public Bid Opening Bid Group #1 9/25

Bid & Scope Review Bid Group #1 - Letter of Recommendation to FAC 1 wk

75% CD Budget Review 9/28

Presentation of Bid Group #1 Recommendations - FAC Meeting 10/2

Public Notice for Bid Group #2 2 wks

Approve Bid Group #1 Recommendations - Board Meeting 10/9

Bid Group #2 2.5 wks

Public Bid Opening Bid Group #2 11/20

Bid & Scope Review Bid Group #2 - Letter of Recommendation to FAC 5 days

Public Notice for Bid Group #3 2 wks

Presentation of Bid Group #2 - FAC Meeting - Special Meeting 12/4

Bid Group #3 3 wks

Approve Bid Group #2 Recommendations - Board Meeting 12/24

Public Bid Opening Bid Group #3 1/9

Bid & Scope Review Bid Group #3 - Letter of Recommendation to FAC 1.5 wks

Presentation of Bid Group #3 Recommendations - FAC Meeting 1/24

Approve Bid Group #3 Recommendation - Board Meeting 1/31

Permitting Permitting

Bid Group #1 ROW Permit Review 2 wks

Village Civil Review 4 wks

MWRD Civil Review 15 wks

MWRD Excavation Permit 7 wks

Bid Group #2 ROE Permit Review 2 wks

Bid Group #3 ROW Permit Review 2 wks

Procurement Procurement

Bid Group #1 Contract Awards 2 wks

Bid Group #1 Shop Drawings 4 wks

Bid Group #1 Shop Drawings Review/Approval 2 wks

Bid Group #2 Contract Awards 2 wks

Bid Group #1 Material Fabrication 4 wks

Bid Group #2 Shop Drawings 4 wks

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Qtr 4, 2017 Qtr 1, 2018 Qtr 2, 2018 Qtr 3, 2018 Qtr 4, 2018 Qtr 1, 2019 Qtr 2, 2019 Qtr 3, 2019 Qtr 4, 2019

Oak Park Elementary School District 97

Longfellow Elementay School Additions

Preliminary Project Schedule

January 10, 2018

Page 1



ID Task Name Duration Start Finish

51 Elevator 18 wks Mon 11/26/18 Tue 4/2/19

52 MEP Coordination 6 wks Wed 12/19/18 Thu 1/31/19

53 Bid Group #2 Shop Drawings Review/Approval 2 wks Fri 1/18/19 Thu 1/31/19

55 Bid Group #3 Contract Awards 2 wks Fri 2/1/19 Thu 2/14/19

54 Bid Group #2 Material Fabrication 10 wks Fri 2/1/19 Thu 4/11/19

56 Bid Group#3 Shop Drawings 4 wks Fri 2/15/19 Thu 3/14/19

57 Bid Group #3 Shop Drawings Review/Approval 2 wks Fri 3/15/19 Thu 3/28/19

58 Bid Group #3 Material Fabrication 8 wks Fri 3/29/19 Thu 5/23/19

59 Construction - Longfellow 199 days Wed 11/7/18 Thu 8/15/19

60 Mobilize 1 wk Wed 11/7/18 Tue 11/13/18

61 Temp Fence Install 2 days Wed 11/7/18 Thu 11/8/18

62 Enabling Work 2 wks Wed 11/14/18 Wed 11/28/18

63 Clear Site 1 wk Mon 11/26/18 Fri 11/30/18

64 Excavation 3 wks Mon 12/3/18 Fri 12/21/18

65 Foundations 3 wks Mon 12/17/18 Tue 1/8/19

66 Structure & Pour Decks 4 wks Wed 1/9/19 Tue 2/5/19

67 Cold Formed Exterior / CMU Backup (Temp Windows) 6 wks Fri 1/25/19 Thu 3/7/19

68 Temp Roof 2 wks Tue 3/12/19 Mon 3/25/19

69 Face Brick 4 wks Tue 3/12/19 Mon 4/8/19

70 Windows 3 wks Fri 4/12/19 Thu 5/2/19

71 Metal Panels / Nichiha Siding 4 wks Fri 4/19/19 Thu 5/16/19

72 Layout (Top Track & MEPFP Hangers) 5 days Wed 2/6/19 Tue 2/12/19

73 Elevator Install 6 wks Wed 4/3/19 Tue 5/14/19

74 MEPFP Overhead Rough 6 wks Tue 2/12/19 Mon 3/25/19

75 Drywall Framing 3 wks Fri 3/22/19 Thu 4/11/19

76 In-Wall Roughing 4 wks Tue 4/9/19 Mon 5/6/19

77 Drywall, Tape & Sand 4 wks Wed 5/1/19 Tue 5/28/19

78 Prime & First Coat 2 wks Fri 5/31/19 Thu 6/13/19

83 Millwork Install 3 wks Wed 6/12/19 Tue 7/2/19

79 ACT Grid 2 wks Fri 6/14/19 Thu 6/27/19

82 Lockers 1 wk Fri 6/14/19 Thu 6/20/19

84 Kitchen Equipment 1 wk Fri 6/14/19 Thu 6/20/19

80 MEPFP Ceiling / Wall Trim 3 wks Fri 6/21/19 Thu 7/11/19

81 ACT Tiles 1 wk Fri 7/12/19 Thu 7/18/19

85 Division 10 Install 2 wks Fri 7/12/19 Thu 7/25/19

86 Flooring and Vinyl Base 3 wks Fri 7/12/19 Thu 8/1/19

87 Final Painting 2 wks Fri 8/2/19 Thu 8/15/19

88 Site Development 48 days Mon 6/17/19 Wed 8/21/19

89 Clear Site 3 days Mon 6/17/19 Wed 6/19/19

91 Site Utilities 3 wks Thu 6/20/19 Wed 7/10/19

92 Playground / Site Furnishings 3 wks Thu 7/4/19 Wed 7/24/19

90 Site Concrete 1 wk Thu 7/25/19 Wed 7/31/19

94 Sod & Plantings 3 wks Thu 8/1/19 Wed 8/21/19

93 Fence Install 1 wk Thu 8/15/19 Wed 8/21/19

95 Closeout / Turn Over 7 days Fri 8/16/19 Mon 8/26/19

96 Inspections 1 wk Fri 8/16/19 Thu 8/22/19

98 Create Punchlist 2 days Fri 8/16/19 Mon 8/19/19

99 Complete Punchlist 5 days Tue 8/20/19 Mon 8/26/19

97 Project Substantially Complete 0 days Thu 8/22/19 Thu 8/22/19

100 Start of School 2019 0 days Mon 8/26/19 Mon 8/26/19

Elevator 18 wks

MEP Coordination 6 wks

Bid Group #2 Shop Drawings Review/Approval 2 wks

Bid Group #3 Contract Awards 2 wks

Bid Group #2 Material Fabrication 10 wks

Bid Group#3 Shop Drawings 4 wks

Bid Group #3 Shop Drawings Review/Approval 2 wks

Bid Group #3 Material Fabrication 8 wks

Construction - Longfellow Construction - Longfellow

Mobilize 1 wk

Temp Fence Install 2 days

Enabling Work 2 wks

Clear Site 1 wk

Excavation 3 wks

Foundations 3 wks

Structure & Pour Decks 4 wks

Cold Formed Exterior / CMU Backup (Temp Windows) 6 wks

Temp Roof 2 wks

Face Brick 4 wks

Windows 3 wks

Metal Panels / Nichiha Siding 4 wks

Layout (Top Track & MEPFP Hangers) 5 days

Elevator Install 6 wks

MEPFP Overhead Rough 6 wks

Drywall Framing 3 wks

In-Wall Roughing 4 wks

Drywall, Tape & Sand 4 wks

Prime & First Coat 2 wks

Millwork Install 3 wks

ACT Grid 2 wks

Lockers 1 wk

Kitchen Equipment 1 wk

MEPFP Ceiling / Wall Trim 3 wks

ACT Tiles 1 wk

Division 10 Install 2 wks

Flooring and Vinyl Base 3 wks

Final Painting 2 wks

Site Development Site Development

Clear Site 3 days

Site Utilities 3 wks

Playground / Site Furnishings 3 wks

Site Concrete 1 wk

Sod & Plantings 3 wks

Fence Install 1 wk

Closeout / Turn Over Closeout / Turn Over

Inspections 1 wk

Create Punchlist 2 days

Complete Punchlist 5 days

Project Substantially Complete 8/22

Start of School 2019 8/26

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Qtr 4, 2017 Qtr 1, 2018 Qtr 2, 2018 Qtr 3, 2018 Qtr 4, 2018 Qtr 1, 2019 Qtr 2, 2019 Qtr 3, 2019 Qtr 4, 2019
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Section 3:  Latest Project Meeting



Printed on Tuesday, January 8, 2019 07:12 am

Meeting Track Code

Project Code

OAC Page 1 of

118221

2

Bulley & Andrews LLC
Owner Architect Contractor Meeting

118221 - School District 97 - Longfellow Addition
Tuesday, January 8, 2019 11:00 AM

OAC005 Subject D97 Longfellow Additions and Renovations

715 Highland Ave, Oak Park, IL 60304Location

Meeting ID

Attendees

cc onlyAttendee Name Company Attendee Name Company cc only

Meeting Agenda

         OAC001-01

         OAC001-02

         OAC001-03

         OAC001-04

         OAC001-05

         OAC001-06

         OAC001-07

         OAC001-08

Schedule Review

Permit Updates

Contract Documents

Submittals

Inspections/ Material Testing

RFI's

Site Logistics

Subcontractor Award Status

Open

Open

Open

Open

Open

Open

Open

Open

-Review schedule 
-Steel erection
-Winter Break Abatement 
-Nicor

-MWRD Approved for Longfellow 
-Excavation Permit

-IFC Drawings date? 
-Bid Package 3 

-Review submittal log 
-Submittal procurement log is ongoing

-Geocon Oz is owner's testing agency 
-B&F is code inspection services

-Review RFI log
-DWH RFI09

-Review any potential site logistics issues 

-Bid Package 3 January 9th, 2019 bid opening for FAC Review 2/5/19 
and BOE Approval 2/12/19 
-Landscaping to be removed from Bid Package 3 and bid at a later 
date. 
-Casework/ Millwork

01/08/2019

01/08/2019

01/08/2019

01/08/2019

01/08/2019

01/08/2019

01/08/2019

01/08/2019

Item ID Description and Notes Responsibility Due Date



Printed on Tuesday, January 8, 2019 07:12 am

Meeting Track Code

Project Code

OAC Page 2 of

118221

2

Owner Architect Contractor Meeting
118221 - School District 97 - Longfellow Addition

Tuesday, January 8, 2019 11:00 AM

         OAC001-09

         OAC001-10

         OAC001-11

Pending Changes

Next Meeting

New Business

Open

Open

Open

-Distribution Panel Feed Update?
-ACM ACT Salvage
-MWRD added retention pond Longfellow- $13,150 

-Next Community Meeting Friday, February 1st at 8:15am. Lincoln 
9:15am. 
-Longfellow OAC006 - Tuesday, January 15th at 11am.

-Lincoln and Longfellow District work schedule is wed-fri after 
Christmas

01/08/2019

01/08/2019

01/08/2019

Item ID Description and Notes Responsibility Due Date

The above minutes constitute the writer¿s understanding of the meeting's content. If anyone contends that there are any inconsistencies, inaccuracies, or 
missing items, written notification must be provided to the writer within two days of receiving these minutes, or these minutes will be deemed accepted. 
Corrected minutes will be reissued if notification warrants.  

Tuesday, January 15, 2019 11:00 AM D97 Longfellow Additions and Renovations
715 Highland Ave, Oak Park, IL 60304

Next Meeting Information
Date
Location

Subject

Comments



Work Item CONT. DUR.

Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su

7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3

Anchor rod survey Waukegan X

Insulate and close up temp enclosure Bulley 3 X X X

Excavation and underpinning Zenere/Abbey 11 X ? X X X X X X X X X X

Elevator foundation Abbey 5 X X X X X

Erect structural steel Waukegan 15 X X X X X X X X X X X X X X X

Oak Park School District 97 Longfellow Elementary School

Week of: 1-07-19 Week of: 1-14-19 Week of: 1-21-19 Week of: 1-28-19



RFI No. To Partner Subject Date Created Status

RFI011 STR PARTNERS LLC Distribution Panels 2018-12-26 OPEN

RFI010 STR PARTNERS LLC Exterior Conduit 2018-12-26 OPEN

RFI009 STR PARTNERS LLC Life Safety DWH 2018-12-21 OPEN

RFI008 STR PARTNERS LLC Mock-Up Dimension 2018-12-21 CLOSED

RFI007 STR PARTNERS LLC Waterproofing 2018-12-19 CLOSED

RFI006 STR PARTNERS LLC Architectural Dimensions 2018-12-19 CLOSED

RFI005 STR PARTNERS LLC Stair 296S Demo Clarification 2018-12-12 CLOSED

RFI004 STR PARTNERS LLC Room 216A Renovation Clarification 2018-12-12 CLOSED

RFI003 STR PARTNERS LLC Demolition Verification 2018-12-12 CLOSED

RFI002 STR PARTNERS LLC Edge of Deck around Roof Verification 2018-12-3 CLOSED

RFI001 STR PARTNERS LLC Detail BP-2 Anchor Bolt Layout Conflict 2018-10-26 CLOSED

B&A REQUEST FOR INFORMATION LOG

SD 97 Longfellow Elementary

118221



Submittal No. Name Sent To Partner Status

033000-02 Rebar Shop Drawings STR PARTNERS LLC Approved

033000-02.1 Rebar Shop Drawings for Record STR PARTNERS LLC Issued for Record

033000-03 Thermomass Rigid Foam Insulation STR PARTNERS LLC Approved As Noted

033000-04 Rebar for Metal Deck Shop Drawings STR PARTNERS LLC Approved

040000-01 Masonry Submittal Package STR PARTNERS LLC New

042000-01 Face Brick Sample STR PARTNERS LLC New

047200-01 Cast Stone Cream Sample STR PARTNERS LLC New

047200-02 Cast Stone White Sample STR PARTNERS LLC New

047200-03 Cast Stone Sandstone Sample STR PARTNERS LLC New

047200-04 Cast Stone Fawn Tan Sample STR PARTNERS LLC New

047200-05 Cast Stone Limestone Sample STR PARTNERS LLC New

051200-01 Anchor Bolt Shop Drawings STR PARTNERS LLC Approved As Noted

051200-02 Structural Steel Shop Coat Primer Data Sheets STR PARTNERS LLC Issued for Record

051200-03 Structural Steel Drawings - Area A STR PARTNERS LLC Approved As Noted

051200-04 Structural Steel Connection Calculations STR PARTNERS LLC Approved As Noted

051200-05 Joist & Deck Shop Drawings STR PARTNERS LLC Approved As Noted

051200-06 Steel Lintel Shop Drawings STR PARTNERS LLC New

051200-07 Welding Certificates STR PARTNERS LLC New

054000-01 Cold-Formed Metal Framing Structural Calculations STR PARTNERS LLC New

054000-02 Cold-Formed Metal Framing Shop Drawings STR PARTNERS LLC New

054000-03 Cold-Formed Metal Framing Product Data STR PARTNERS LLC New

061600-01 Fasteners for Gypsum Sheathing to CFMF Product Data STR PARTNERS LLC New

061600-02 GP Glass Mat Sheathing Product Data STR PARTNERS LLC New

071326-01 Waterproofing Membrane Product Data STR PARTNERS LLC New

071413-01 Fluid-Applied Waterproofing Product Data STR PARTNERS LLC New

072100-01 Rasco Mineral Wool Insulation Product Data STR PARTNERS LLC New

072100-02 JP Phillips Mineral Wool Insulation Product Data STR PARTNERS LLC New

072710-01 JP Self-Adhering Sheet Air Barrier Product Data STR PARTNERS LLC New

072726-01 Rasco Air-Shield Product Data STR PARTNERS LLC New

074213-01 Metal Panels Mock-Up Shop Drawings STR PARTNERS LLC New

074243-01 Composite Wall Panels Submittal Package STR PARTNERS LLC New

078413-01 Firestop Spray Product Data STR PARTNERS LLC New

079200-01 Rasco Dow Silicone Joint Sealant Product Data STR PARTNERS LLC New

079200-02 Acoustical Joint Sealant Product Data STR PARTNERS LLC New

079200-03 JP Phillips Acoustical Joint Sealants Product Data STR PARTNERS LLC New

079500-01 Jointmaster Exterior Foam Seal Product Data STR PARTNERS LLC New

081113-01 Hollow Metal Doors & Frames Submittal Package STR PARTNERS LLC New

081416-01 Flush Wood Doors Submittal Package STR PARTNERS LLC New

084113-01 Aluminum Frames Mock-Up Shop Drawings STR PARTNERS LLC New

084113-02 Aluminum-Framed Entrances Product Data & Test Reports STR PARTNERS LLC New

087100-01 Door Hardware Product Data STR PARTNERS LLC New

088000-01 Exterior Glass Product Data & Test Reports STR PARTNERS LLC New

089119-01 Horizontal Aluminum Louver Product Data STR PARTNERS LLC New

092216-01 Non-Load-Bearing Steel Framing Product Data STR PARTNERS LLC New

092900-01 Interior Gypsum Board Product Data Submittal Package STR PARTNERS LLC New

095113-01 ACT Track & Panels Product Data STR PARTNERS LLC New

097720-01 Decorative FRP Product Data STR PARTNERS LLC New

102239-01 Folding Panel Partitions Shop Drawings STR PARTNERS LLC New

102239-02 Modernfold Finish Samples STR PARTNERS LLC Approved As Noted

142000-01 Elevator Shop Drawings STR PARTNERS LLC New

220503-01 Above Grade Sanitary Piping Product Data STR PARTNERS LLC New

B&A SUBMITTAL LOG

SD 97 Longfellow Elementary

118221



220503-02 Above Grade Domestic Water Piping Product Data STR PARTNERS LLC New

220503-03 Underground Sanitary Piping Product Data STR PARTNERS LLC New

220523-01 General Duty Plumbing Valves Product Data STR PARTNERS LLC New

220529-01 Hangers and Supports for Plumbing Product Data STR PARTNERS LLC New

220553-01 Identification for Plumbing Piping and Equipment Product Data STR PARTNERS LLC New

220700-01 Plumbing Insulation Product Data STR PARTNERS LLC New

221300-01 Floor Drains & Clean Out Product Data STR PARTNERS LLC New

221400-01 Roof Drains and Downspout Nozzle Product Data STR PARTNERS LLC New

230700-01 HVAC Insulation Product Data STR PARTNERS LLC New

238103-01 Rooftop Air Conditioning Units Submittal Package STR PARTNERS LLC New

238200-01 Cabinet Unit Heaters Product Data STR PARTNERS LLC New

238200-02 Cabinet Unit Heater Color Chart STR PARTNERS LLC New

238200-03 Finned Tube Radiation Product Data STR PARTNERS LLC New

238200-04 Finned Tube Radiation Color Chart STR PARTNERS LLC New

238200-05 Radiant Ceiling Panel Product Data STR PARTNERS LLC New

238200-06 Suspended Unit Heater Product Data STR PARTNERS LLC New

238200-07 Electric Cabinet Unit Heaters Product Data STR PARTNERS LLC New

238200-08 Electric CUH Color Chart STR PARTNERS LLC New

262413-01 Switchboard Shop Drawings STR PARTNERS LLC New

262416-01 Panelboards Submittal Package STR PARTNERS LLC New

265100-01 Temp Corridor Lighting Cut Sheets (2x4) STR PARTNERS LLC Approved

265100-02 Light Fixtures Submittal Package STR PARTNERS LLC New

270000-01 Communication Services Cabling Submittal Package STR PARTNERS LLC New



Section 4:  Construction Budget



Package/Trade Low Bidder Leveled Bid

013533 Overtime Allowance Allowance $125,000

024100 Demolition Milburn - Bid Package 2 $145,000

030000 Concrete Abbey Paving - Bid Package 1 $574,430

040000 Masonry Rasco - Bid Package 2 $895,000

051000 Structural Steel Waukegan - Bid Package 1 $514,000

055000 Misc. Metals SG Krauss - Bid Package 2 $246,000

060000 General Trades BP1 Bulley & Andrews - Bid Package 1 $427,500

062200 Millwork Heartland $357,000

074213 Metal Panels Wiaesbrook - Bid Package 2 $48,608

075000 Membrane Roofing Bennet & Brosseau - Bid Package 2 $165,400

081000 Doors & Frames Block Iron - Bid Package 2 $143,400

088000 Glazing Lakeshore - Bid Package 2 $664,910

092116 Gypsum Board Assemblies JP Phillips - Bid Package 2 $779,635

093000 Ceramic Tile Lowery Tile - Bid Package 3 $39,000

096000 Flooring Mr Davids - Bid Package 3 $205,032

099100 Painting All Tech - Bid Package 3 $117,870

102226 Operable Partitions Modernfold - Bid Package 2 $58,200

114000 Foodservice Equipment  Appliances Stafford Smith - Bid Package 3 $107,050

120000 Manufactured Casework Carroll Seating $204,000

142000 Elevators Schindler - Bid Package 1 $148,000

144000 Lifts HMS Elevator $24,800

210000 Fire Suppression CL Doucette - Bid Package 2 $110,500

220000 Plumbing CJE - Bid Package 2 $513,000

230000 MechanicalHVAC FE Moran - Bid Package 2 $1,330,000

260000 Electrical McWilliams - Bid Package 2 $1,359,350

312300 Excavation Zenere - Bid Package 1 $359,039

321000 Asphalt Paving Abbey Paving $77,500

329000 Landscaping Atrium $383,378

330000 Site Utilities Berger - Bid Package 1 $303,000

412200 MWRD & Bulletin 1-3 Change Allowance Allowance $75,000

650000 General Trades BP3 Bulley & Andrews - Bid Package 3 $712,300

$0

SUBTOTAL $11,212,902

Design & Construction Contingency - 7.5% $78,501

BP1 - 3 Construction Contingency - 3% $304,987

CM Preconstruction $15,000

CM General Conditions $486,302

CM Fee ( OH&P, GL, SDI, Bond) - 5.20% $583,071

TRADE COST + CONTINGENCIES + CM SUBTOTAL $12,680,762

Furniture $200,000.00

Abatement $100,000.00

AV $85,000.00

Material Testing & Inspection Fees $32,000.00

A/E Design Fees - 7% $887,653.37

SOFT COST SUBTOTAL $1,304,653

TOTAL PROJECT BUDGET $13,985,416

Approved Budget (Including Soft Costs) $14,389,554

Delta $404,138

                                                       District 97 - Longfellow Addition Budget With Bid Package #1 - #3
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D97 Longfellow Addition & Renovations

Bid Group #1A

Description of Bid Package: General Trades

October 9, 2018

Bid Details RB Construction E&K

Bid Bond
Y Y Y

Addendum #1A, #2
Y Y Y

Base Bid $572,000.00 $427,500.00 465,000.00$                           

Bulley & Andrews



D97 Longfellow Addition & Renovations

Bid Group #1B

Description of Bid Package: 1B Concrete 
Bid Opening 09/28/18

Bid Details Abbey Paving Co. Inc. Elliot Construction Premium Concrete Inc. Boller Construction

Bid Bond

Addendum #1A

Base Bid $574,430.00 $633,000.00 $750,640.00



D97 Longfellow Addition & Renovations

Bid Group #1D

Description of Bid Package: 1D Structural Steel/ Metal Deck 
Bid Opening 09/28/18

Bid Details Affordable Welding US K&K Iron Works Scott Steel Services Inc. Waukegan Steel LLC

Bid Bond

Addendum #1A

Base Bid $570,000.00 $514,000.00



D97 Longfellow Addition & Renovations

Bid Group #1E

Description of Bid Package: 1E Elevators
Bid Opening 09/28/18

Bid Details Schindler Elevator Thyssenkrupp Elevator 

Bid Bond

Addendum #1A

Base Bid $148,000.00 $151,000.00



D97 Longfellow Addition & Renovations

Bid Group #1F

Description of Bid Package: 1F Excavation
Bid Opening 09/28/18

Bid Details
Berger Excavating 

Contractors Inc.
Dupage Topsoil

Zenere Trucking & 

Excavating Inc.

Lenny Hoffman 

Excavating Inc.
Quality Excavating

Bid Bond

Addendum #1A

Base Bid $423,000.00 $387,900.00 $359,039.00 $753,900.00 $381,025.00



D97 Longfellow Addition & Renovations

Bid Group #1G

Description of Bid Package: 1G Site Utilities
Bid Opening 09/28/18

Bid Details
Berger Excavating 

Contractors Inc.

C. J. Erickson Plumbing 

Co.

Lenny Hoffman 

Excavating

Bid Bond

Addendum #1A

Base Bid $303,000.00 $426,800.00 $412,600.00



D97 Longfellow Addition & Renovations

Bid Group #2A

Description of Bid Package: Masonry
November 20, 2018

Bid Details Iwanski Masonry, Inc. J & E Duff JimmyZ Masonry Corp
Mastership 

Construction Co., Inc.
Midwest Masonry, Inc. Rasco Masonry, Inc.

Bid Bond
y y y y y

Addendum #2A
y y y y y

Addendum #2B
y y y y y

Base Bid $1,035,000 $1,133,000 $1,078,600 $1,080,000 NO BID $895,000



D97 Longfellow Addition & Renovations

Bid Group #2B

Description of Bid Package: Misc. Metals 

December 3, 2018

Bid Details Waukegan Steel LLC Phoenix
Ralph H. Simpson 

Company
S.G. Krauss Company

Bid Bond
Y Y Y Y

Addendum #2A
Y Y Y Y

Addendum #2B
Y Y Y Y

Base Bid $260,000 $345,495 $357,994 $246,000



D97 Longfellow Addition & Renovations

Bid Group #2C

Description of Bid Package: Millwork
November 20, 2018

Bid Details Heartland Cabinetry B&A Budget

Bid Bond

Addendum #2A

Addendum #2B

Base Bid NO BID $357,000



D97 Longfellow Addition & Renovations

Bid Group #2D

Description of Bid Package: Metal Panels 
November 20, 2018

Bid Details Whited Brothers, Inc.
Wiesbrook Sheet Metal, 

Inc.

Bid Bond
y y

Addendum #2A
y y

Addendum #2B
y y

Base Bid $72,000 $48,608



D97 Longfellow Addition & Renovations

Bid Group #2E

Description of Bid Package: Roofing
November 20, 2018

Bid Details A-1 Roofing Company
Bennett & Brosseau 

Roofing Inc.

Knickerbocker Roofing 

and Paving Co. Inc.
L Marshall 

Bid Bond
y y y y

Addendum #2A
y y y y

Addendum #2B
y y y y

Base Bid $194,560 $165,400 $274,000 $213,900



D97 Longfellow Addition & Renovations

Bid Group #2F

Description of Bid Package: Glass & Glazing 
November 20, 2018

Bid Details
Architectural Glass 

Works
Lake Shore Glass

Bid Bond
y y

Addendum #2A
y y

Addendum #2B
y y

Base Bid $787,260 $664,910

Alternates

Remove and Replace Exisiting Windows N/A N/A



D97 Longfellow Addition & Renovations

Bid Group #2G

Description of Bid Package: Doors, Frames and Hardware
November 20, 2018

Bid Details
American Building 

Services, LLC

Block Iron & Supply 

Company
Chicago Doorways Section 8 Doors

Bid Bond
y y

Addendum #2A
y y

Addendum #2B
y y

Base Bid $159,300 $143,400 NO BID NO BID



D97 Longfellow Addition & Renovations

Bid Group #2H

Description of Bid Package: Drywall & ACT
November 20, 2018

Bid Details E & K of Chicago J.P. Phillips, Inc.

Bid Bond
y y

Addendum #2A
y y

Addendum #2B
y y

Base Bid $1,099,300 $779,635



D97 Longfellow Addition & Renovations

Bid Group #2I

Description of Bid Package: Operable Partions
November 20, 2018

Bid Details Hufcor Chicago
Modernfold Chicago, 

Inc.

Bid Bond
y y

Addendum #2A
y y

Addendum #2B
y y

Base Bid $63,305 $58,200



D97 Longfellow Addition & Renovations

Bid Group #2J

Description of Bid Package: Mechanical 
November 20, 2018

Bid Details Air Design Systems, Inc. FE Moran Mechanical Inc. Quality Control Systems

Bid Bond
y y y y

Addendum #2A
y y y y

Addendum #2B
y y y y

Base Bid $1,348,812 $1,330,000 $1,498,000 $1,578,000



D97 Longfellow Addition & Renovations

Bid Group #2K

Description of Bid Package: Electrical 
November 20, 2018

Bid Details
Fitzgeralds Electrical 

Contracting Inc.

McWilliams Electric Co., 

Inc.

Bid Bond
y y

Addendum #2A
y y

Addendum #2B
y y

Base Bid $1,697,600 $1,359,350



D97 Longfellow Addition & Renovations

Bid Group #2L

Description of Bid Package: Plumbing 
November 20, 2018

Bid Details
C. J. Erickson Plumbing 

Co.
CW Burns Co, Inc.

Bid Bond
y y

Addendum #2A
y y

Addendum #2B
y y

Base Bid $513,000 $640,000



D97 Longfellow Addition & Renovations

Bid Group #2M

Description of Bid Package: Fire Protection
November 20, 2018

Bid Details C L Doucette Inc.
United States Alliance 

Fire Protection

Bid Bond
y y

Addendum #2A
y y

Addendum #2B
y y

Base Bid $110,500 $153,590



D97 Longfellow Addition & Renovations

Bid Group #2N

Description of Bid Package: Demolition
November 20, 2018

Bid Details
Kinsale Contracting 

Group, Inc.
Milburn LLC

Bid Bond
y y

Addendum #2A
y y

Addendum #2B
y y

Base Bid $223,500 $145,000



D97 Longfellow Addition & Renovations

Bid Group #2O

Description of Bid Package: Manufactured Casework 
November 20, 2018

Bid Details Carroll Seating Stevens Industries B&A Budget

Bid Bond

Addendum #2A

Addendum #2B

Base Bid NO BID NO BID $204,000



D97 Longfellow Addition & Renovations

Bid Group #3A

Description of Bid Package: General Trades

January 9, 2019

Bid Details Bulley & Andrews E&K of Chicago
Manusos General 

Contracting, Inc.

Bid Bond

Bid Package 3

Addendum #3A

Base Bid $712,300 $826,000



D97 Longfellow Addition & Renovations

Bid Group #3B

Description of Bid Package: Ceramic Tile

January 9, 2019

Bid Details Lowery Tile Company
Northern Illinois 

Terrazzo & Tile
Mr. Davids Flooring

Bid Bond

Bid Package 3

Addendum #3A

Base Bid $39,000 $55,899 N/A



D97 Longfellow Addition & Renovations

Bid Group #3C

Description of Bid Package: Painting

January 9, 2019

Bid Details
All-Tech Decorating 

Company

Continental Painting & 

Decorating, Inc.
Five Star Decorating National Decorating

Bid Bond

Bid Package 3

Addendum #3A

Base Bid $117,870.00 $147,600 $118,515.00



D97 Longfellow Addition & Renovations

Bid Group #3D

Description of Bid Package: Flooring

January 9, 2019

Bid Details Mr. Davids Flooring Noland Sales Corp.

Bid Bond

Bid Package 3

Addendum #3A

Base Bid $205,032 $230,720



D97 Longfellow Addition & Renovations

Bid Group #3E

Description of Bid Package: Food Service Equipment

January 9, 2019

Bid Details Stafford-Smith, Inc. Boelter TriMark LLC

Bid Bond

Bid Package 3

Addendum #3A

Base Bid $107,050.00 $108,159.11



D97 Longfellow Addition & Renovations

Bid Group #3F

Description of Bid Package: Wheelchair Lifts

January 9, 2019

Bid Details Garaventa USA Inc. DME Elevators & Lifts HMS Elevator

Bid Bond

Bid Package 3

Addendum #3A

Base Bid

Only 1 responsive bid.  To be re-bid.
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