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STR	  PARTNERS	   	   REPORT	  SUMMARY	  
OPD97:	  Feasibility	  Review	  of	  Accessibility	  Advisory	  Committee	  Proposal	   	  

EXECUTIVE	  SUMMARY:	  
FEASIBILITY	  REVIEW	  OF	  AAC	  PROPOSAL	  	  

	  

	  
Oak	  Park	  District	  97	  has	  engaged	  STR	  Partners	  to	  compile	  a	  report	  describing	  through	  schematic	  
sketches	  and	  cost	  estimating	  the	  various	  proposed	  solutions	  found	  in	  the	  Accessibility	  Advisory	  
Committee	  (AAC)	  Proposal	  dated	  June	  11,	  2013.	  	  This	  report	  excludes	  Julian,	  Brooks,	  and	  Holmes.	  
	  
Since	  STR	  submitted	  the	  report	  for	  Initial	  Board	  Review	  and	  FAC	  discussion	  on	  November	  8,	  2013,	  
revisions	  have	  been	  made.	  	  We	  have	  provided	  you	  with	  a	  supplement	  packet	  including	  the	  following	  
updated	  information:	  

1. Revised	  Schematic	  Design	  Estimate	  Summary	  
2. Revised	  Estimates	  for	  items	  BE1,	  BE2,	  HA3,	  LO1,	  LO2,	  LO3,	  MA3	  (revisions	  shown	  in	  blue)	  
3. Revised	  plans	  for	  Hatch	  2nd	  and	  3rd	  floors	  
4. Revised	  plan	  for	  Longfellow	  2nd	  floor	  
5. Revised	  Summary	  documents	  for	  Mann	  

	  
The	  following	  is	  a	  summary	  of	  the	  FAC	  discussion	  related	  to	  this	  report.	  
	  
A)	   TOTAL	  PROJECT	  COST	  

FAC	  requested	  a	  Total	  Project	  Cost	  Estimate	  in	  lieu	  of	  a	  Total	  Construction	  Cost	  Estimate.	  	  This	  
requires	  us	  to	  include	  the	  Architectural	  and	  Engineering	  Fees	  (contingency,	  General	  Conditions	  and	  
Contractor	  Overhead	  and	  Profit	  were	  already	  included	  in	  the	  estimates).	  	  Therefore,	  we	  have	  added	  
to	  the	  summary	  sheet	  our	  fees	  based	  on	  performing	  all	  projects	  listed	  per	  school.	  	  We	  have	  shown	  
the	  fees	  in	  this	  way	  because	  our	  services	  for	  the	  majority	  of	  items	  would	  be	  on	  an	  hourly	  or	  proposal	  
basis	  per	  our	  contract	  with	  D97,	  and	  therefore	  difficult	  to	  quantify	  at	  this	  time.	  	  

	  
B)	   REQUIRED	  WORK	  	  

FAC	  requested	  that	  STR	  Partners	  confirm	  if	  there	  are	  items	  that	  are	  required	  to	  be	  implemented.	  	  
There	  are	  items	  that	  are	  life	  safety	  issues	  and	  action	  is	  required.	  	  We	  have	  highlighted	  these	  projects	  
on	  the	  attached	  revised	  estimate	  summary	  sheet.	  	  These	  involve	  a	  condition	  where	  an	  accessible	  
egress	  exit	  or	  area	  of	  refuge	  in	  an	  accessible	  area	  does	  not	  currently	  exist	  but	  should.	  	  These	  
projects	  are	  as	  follows:	  

	  
BE1:	   Create	  an	  Area	  of	  Rescue	  Assistance	  at	  the	  First	  Floor	  SE	  Stairwell	   $341,153	  
IR1:	   Provide	  an	  Accessible	  Egress	  Exit	  Ramp	  at	  Multi-‐Purpose	  Room	   $47,068	  
MA2:	   Provide	  an	  Accessible	  Egress	  Exit	  Ramp	  at	  Multi-‐Purpose	  Room	   $27,061	  
WH1:	   Provide	  Accessible	  Ramp	  for	  Ingress	  to	  and	  Exit	  from	  Cafeteria	  –	  Option	  1	   $54,720	  
WH1:	   Provide	  Accessible	  Ramp	  for	  Ingress	  to	  and	  Exit	  from	  Cafeteria	  –	  Option	  2	   $232,878	  

	  
If	  D97	  chose	  to	  proceed	  with	  only	  these	  specific	  projects,	  the	  following	  Estimated	  Total	  Project	  Costs	  
could	  be	  anticipated:	  
	  

All	  items	  above	  excluding	  WH1-‐Option	  2:	   $470,002	  +	  8.75%	  fee	  =	  $511,130	  
All	  items	  above	  excluding	  WH1-‐Option	  1:	   $648,160	  +	  8.75%	  fee	  =	  $704,874	  
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C)	   RECOMMENDED	  WORK	  
STR	  Partners	  understands	  that	  the	  AAC	  explored	  the	  remaining	  options	  with	  the	  intent	  of	  providing	  
nearly,	  if	  not	  completely,	  accessible	  facilities.	  	  	  This	  involves	  installing	  elevators,	  installing	  ramps	  in	  
corridors,	  and	  providing	  platform	  lifts	  to	  various	  stages.	  	  These	  projects	  are	  not	  code	  required	  given	  
the	  age	  of	  the	  facilities.	  	  These	  options	  are	  a	  study	  into	  making	  entire	  facilities	  accessible	  to	  all	  users.	  

	  
Once	  these	  elements	  are	  introduced,	  entire	  floor	  areas	  become	  accessible	  that	  were	  not	  previously.	  	  
Consequently,	  a	  comprehensive	  look	  at	  the	  accessibility	  of	  various	  elements	  is	  required.	  	  These	  
include	  door	  openings,	  toilet	  room	  stalls	  and	  lavatories,	  and	  drinking	  fountains.	  	  We	  recommend	  
further	  discussion	  to	  determine	  the	  overall	  District	  policy	  and	  accessibility	  goals	  in	  addressing	  these	  
elements,	  as	  the	  conditions	  vary	  within	  each	  school	  as	  well	  as	  between	  buildings.	  

	  
D)	   Lincoln	  Elementary	  Auditorium	  and	  Stage	  Access:	  

STR	  took	  a	  holistic	  approach	  to	  resolving	  access	  issues	  to	  the	  auditorium	  and	  the	  stage.	  	  Therefore,	  it	  
provides	  a	  small	  addition	  including	  a	  ramped	  corridor	  to	  the	  auditorium	  level	  and	  access	  up	  to	  the	  
stage.	  	  The	  estimated	  construction	  cost	  for	  this	  option	  is	  approximately	  $500,000.	  
	  
However,	  the	  District	  may	  also	  explore	  providing	  various	  platform	  lifts	  to	  provide	  access	  to	  the	  
auditorium	  and	  then	  to	  the	  stage.	  	  	  

	  
END	  OF	  EXECUTIVE	  SUMMARY	  
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SCHEMATIC DESIGN ESTIMATE STR  CONSULTING
District Accessibility Renovations 350 West Ontario Street,  Suite 200
SUMMARY FOR INITIAL BOARD REVIEW Chicago, Illinois  60654

Client: Oak Park District 97
Architect: STR Partners # 13160

No. Description Quantity Unit Unit Price Amount Total
SUMMARY

BEYE ELEMENTARY SCHOOL
BE1* ADA Ramp Addition at Southwest Entry Stairwell $341,153
BE2* Create Area of Rescue Assistance at First Floor SE Entry Stairwell. $35,937
BE3 Install an Elevator Addition for ADA Access $584,520
BE4 Create Two Areas of Rescue Assistance at Second Floor North Stairs. $33,425
BE5 Create Three Areas of Rescue Assistance at Thrid Floor. $28,354
BE6 ADA Door Clearance Issues for accessibility TBD
BE7 Provide ADA accessible toilet stalls TBD

Subtotal Beye Estimated Construction Cost $1,023,389
A/E Fees 8.75% $89,547

HATCH ELEMENTARY SCHOOL
HA1 Install a Wheel Chair Lift at Stage $59,478
HA2 Install an Elevator Addition for ADA Access $396,852
HA3 Create Four Areas of Rescue Assistance at Second and Third Floors $26,984

Subtotal Hatch Estimated Construction Cost $483,314
A/E Fees 8.75% $42,290

IRVING ELEMENTARY SCHOOL
IR1* Provide ADA Ramp at Multipurpose Room $47,068

Subtotal Irving Estimated Construction Cost $47,068
A/E Fees By Proposal or Hourly TBD

LINCOLN ELEMENTARY SCHOOL
LI1 ADA Access Ramp to Auditorium. $562,768
LI2 Provide ADA Access to Stage Inclued in LI1
LI3 Remove Stairs and Provide ADA Ramp at Second Floor Corridor $62,463

Subtotal Lincoln Estimated Construction Cost $625,231
A/E Fees 8.75% $54,708

LONGFELLOW ELEMENTARY SCHOOL
LO1 Install an Elevator Addition for ADA Access $838,246
LO2 Remove Stairs and Provide ADA Ramps at Second Floor Corridor $47,070
LO3 Create Six Areas of Rescue Assistance at Second and Third Floors $26,443
LO4 Reconfigure Room Entries to  be IAC Compliant TBD
LO5 Reconfigure Toilet Room to add IAC Toilet Stall TBD

Subtotal Longfellow Estimated Construction Cost $911,759
A/E Fees 8.75% $79,779

MANN ELEMENTARY SCHOOL
MA1 Install a Wheel Chair Lift at Stage $74,682
MA2* ADA Exit Ramp at Cafeteria #118 $27,061
MA3 Install an Elevator Addition for ADA Access $859,985
MA4 Create Four Areas of Rescue Assistance on the Second and Third Floors $23,772
MA5 Reconfigure Room Entries to  be IAC Compliant TBD
MA6 Reconfigure Toilet Room to add IAC Toilet Stall TBD

Subtotal Mann Estimated Construction Cost $985,499
A/E Fees 8.75% $86,231

WHITTIER ELEMENTARY SCHOOL
WH1* Option One Interior ADA Access Ramp to Multipurpose Room $54,720
WH2 Install an Elevator Addition for ADA Access $429,642
WH3 Remove Two Stairs and Provide Three ADA Ramps at First & Second Floors $164,299
WH4 Create Six Areas of Rescue Assistance at Second and Third Floor Stairwells $87,732
WH5 Reconfigure Room Entries to  be IAC Compliant TBD
WH6 Reconfigure Toilet Room to add IAC Toilet Stall TBD

Subtotal Whittier Estimated Construction Cost $736,393
A/E Fees 8.75% $64,434

==========================
TOTAL ESTIMATED PROJECT COST $5,229,642

WH1* Option Two - Addition with ADA Access Ramp to Multipurpose Room $232,878

*Note: Highlighted items are Life Safety issues related to accessible egress exiting that should be implemented.

November 11, 2013

Estimates above exclude Legal, Utility, Surveyor, Geotechnical, Environmental, and Abatement fees; Reimbursables are not 
included.  There is no escalation factor included.
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SCHEMATIC DESIGN ESTIMATE STR  CONSULTING
District Accessibility Renovations 350 West Ontario Street,  Suite 200
Beye Elementary School FOR INITIAL BOARD REVIEW Chicago, Illinois  60654

Client: Oak Park District 97
Architect: STR Partners # 13160

No. Description Quantity Unit Unit Price Amount Total

BE1 ADA Ramp Addition at Southwest Entry Stairwell
A. Site Work

1 Remove sidewalks 1 allow $1,840 $1,840
2 Remove exterior linestone stairs 1 allow $3,680 $3,680
3 Remove wall mounted lights, plaques, & devices 4 hours $90.00 $360
4 Remove landscaping 1 allow $760 $760

B. Selective Demolition 
1 Demo walls 4 hours $90.00 $360
2 Remove door under stairway 1 each $90.00 $90
3 Remove exterior pair of doors 1 allow $180.00 $180
4 Demo interior stairway & partitons 1 allow $3,380 $3,380
5 Remove SOG 320 s.f. $5.00 $1,600
5 Remove debris from Building 8 m.h. $92.00 $736
6 Dumpsters 4 each $500.00 $2,000

C. Protection
1 Barricade and fencing 200 l.f. $10.00 $2,000
2 Maintenance and removal of protection 40 hours $90.00 $3,600

D. Excavation and Concrete
1 Clean and compact foot print 500 s.f. $2.00 $1,000
2 Excavation for footing 64 c.y. $20.00 $1,280
3 Disposal of debris 3 loads $500.00 $1,500
4 Footing 8 c.y. $250.00 $2,083
5 Foundation 12" thick 11 c.y. $400.00 $4,267
6 Slab on grade 1,200 s.f. $5.00 $6,000
7 Ramp interior footing & foundation 80 l.f. $125.00 $10,000
8 Ramp slab 295 s.f. $8.00 $2,360
9 Concrete fill in metal pan stairs 1 allow $1,200.00 $1,200

D. Masonry
1 Salvage existing stone lintel for re-use 8 hours $90.00 $720
2 Enlarge entry opening & install stone lintel

a. Temporary shoring allowance 1 allow $1,220 $1,220
b. Masonry (2 masons for 4 days) 64 hours $92.00 $5,888
c. Laborers 32 hours $90.00 $2,880
d. Steel lintel 12 l.f. $150.00 $1,800
e. Mason material allowance 1 allow $1,500.00 $1,500

2 Exterior brick cavity walls - Bearing 1,440 s.f. $50.00 $72,000
a. Allowance for ornamental masonry 10% $72,000 $7,200

3 New 8" CMU walls in addition 225 s.f. $14.00 $3,150
E. Roof structure 390 s.f. $25.00 $9,750
F. Roofing

1 Single ply roof with insulation 390 s.f. $18.00 $7,020
2 Connection to existing building 33 l.f. $65.00 $2,145

November 11, 2013
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SCHEMATIC DESIGN ESTIMATE STR  CONSULTING
District Accessibility Renovations 350 West Ontario Street,  Suite 200
Beye Elementary School FOR INITIAL BOARD REVIEW Chicago, Illinois  60654

Client: Oak Park District 97
Architect: STR Partners # 13160

No. Description Quantity Unit Unit Price Amount Total

November 11, 2013

BE1 ADA Ramp Addition at Southwest Entry Stairwell
G. Windows and Doors

1 New storefront & pair of doors 1 each $3,500.00 $3,500
2 New exterior windows 4 each $984.00 $3,936

H. Interior Construction
1 Rated drywall partitions None
2 Sills and trim at exterior window 4 each $480.00 $1,920
3 Allowance to patch existing walls 1 location $820.00 $820
5 2x4 ACT ceiling 710 s.f. $3.75 $2,663

I. Miscellaneous Metals
1 Free standing 70 l.f. $225.00 $15,750
2 Wall mounted 60 l.f. $75.00 $4,500
3 Metal pan stair & rail to second floor 1 each $12,000 $9,000

J. Painting 
1 Allowance for painting rails 1 allow $820.00 $820
2 Clean existing brick walls 1,320 s.f. $2.00 $2,640
4 Paint CMU walls 1,056 s.f. $1.10 $1,162
6 Miscellaneous painting & chalking 1 allow $800.00 $800

K. HVAC
1 Roof Top Zoned System 710 s.f. $25.00 $17,750
2 Exhaust system 1 allow $1,500.00 $1,500

L. Electrical
1 Exit sign 4 each $500.00 $2,000
2 Lighting 710 s.f. $6.00 $4,260
3 FA devices (pulls, horn & strobes) 2 allow $1,260.00 $2,520
4 Outlets and power 1 allow $2,020.00 $2,020

M. Plumbing
1 Roof drains and downspouts 2 each $800.00 $1,600

N. Restore paving and site 1 allow $5,000.00 $5,000
Subtotal Construction $249,709

O General Requirements
1 General Conditions 15% $249,709 $37,456
2 Contractor Overhead and Profit 8% $287,165 $22,973
3 Contingency 10% $310,139 $31,014

Total Estimated Budget $341,153
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SCHEMATIC DESIGN ESTIMATE STR  CONSULTING
District Accessibility Renovations 350 West Ontario Street,  Suite 200
Beye Elementary School FOR INITIAL BOARD REVIEW Chicago, Illinois  60654

Client: Oak Park District 97
Architect: STR Partners # 13160

No. Description Quantity Unit Unit Price Amount Total

November 11, 2013

BE2 Create Area of Rescue Assistance at First Floor SE Entry Stairwell.
A. Demolition and Prep

1 Temporary barricades 26 l.f. $25.00 $650
2 Remove Existing Ceiling 156 s.f. $2.00 $312
3 Remove hallway partition & pair & +1 doors 1 allow $920.00 $920
4 Replace Room 100 door with rated SCWD & frame 1 each $130.00 $130
5 Remove lockers 1 allow $92.00 $92
6 Remove debris from Building 4 m.h. $92.00 $368
7 Dumpsters 1 each $500.00 $500
8 Clean up & house keeping 1 allow $360.00 $360

B. Interior Construction
1 Rated HM Frame / HM Door / Hardware 100 1 each $1,500.00 $1,500
2 Rated Hallway HM Frame / Pair HM Door / Hardware 1 pair $2,800.00 $2,800
3 Rated Hallway HM door & frame / hardware 1 allow $1,500.00 $1,500
4 Rated hallway partition 210 s.f. $10.00 $2,100
5 Repair wall at dis-jointed partitions 1 allow $920.00 $920
6 Repair walls at old locker locations 1 allow $920.00 $920
7 Relocate lockers 1 allow $1,460.00 $1,460
8 Replace ceiling (Assume ACT) 156 s.f. $4.50 $702
9 6" x 9" Signs 2 each $50.00 $100

C. Painting and Finishes
1 Paint walls 600 s.f. $1.00 $600
2 Paint Ceiling None
3 Paint HM Frame 2 each $85.00 $170
4 Paint HM Pair Frame 1 each $120.00 $120
4 Repair flooring 1 allow $1,220.00 $1,220

D. HVAC None
E. Plumbing None
F. Electrical 

1 Modify existing Lighting & exit signs 1 allow $1,360.00 $1,360
2 Fire Alarm Existing to Remain
3 Two Way Communications "Box" 2 each $500.00 $1,000
4 Tie Into Existing Two Way System in Building 1 each $1,500.00 $1,500
5 Low Voltage Power to Door Hold Opens 1 each $2,500.00 $2,500
6 Connect hold opens to FA 1 each $2,500.00 $2,500

G. Fire Protection None
Subtotal Total Estimated Budget $26,304

H. General Requirements
1 General Conditions 15% $26,304 $3,946
2 Contractor Overhead and Profit 8% $30,250 $2,420
3 Contingency 10% $32,670 $3,267

Total Estimated Budget $35,937
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SCHEMATIC DESIGN ESTIMATE STR  CONSULTING
District Accessibility Renovations 350 West Ontario Street,  Suite 200
Hatch Elementary School FOR INITIAL BOARD REVIEW Chicago, Illinois  60654

Client: Oak Park District 97
Architect: STR Partners # 13160

No. Description Quantity Unit Unit Price Amount Total

November 11, 2013

HA3 Create Four Areas of Rescue Assistance at Second and Third Floors
A. Demolition and Prep

1 Temporary barricades 1 allow $500.00 $500
2 Demo partiton and doors at Staior 219 & 319 24 l.f. $15.00 $360
3 Remove Existing Ceiling 72 s.f. $2.00 $144
4 Remove debris from Building 4 m.h. $90.00 $360
5 Dumpsters 1 each $500.00 $500
6 Clean up & house keeping 1 allow $360.00 $360

B. Interior Construction
1 HM Frame / Pair HM Door / Hardware* Stair 390S 1 each $2,800.00 $2,800
2 New Rated partitions 375 s.f. $8.00 $3,000
3 GWB ceiling replacement 96 s.f. $12.00 $1,152
4 6" x 9" Signs 4 each $50.00 $200

C. Painting and Finishes
1 Paint Ceiling 300 s.f. $1.25 $375
2 Paint HM Pair Frame 2 each $120.00 $240

3. Paint partitions 500 s.f. $1.00 $500
D. HVAC None
E. Electrical 

1 Lighting None
2 Fire Alarm 1 allow $1,260.00 $1,260
3 Two Way Communications "Box" 4 each $500.00 $2,000
4 Tie Into Existing Two Way System in Building 4 each $1,500.00 $6,000
5 Low Voltage Power to Door Hold Opens None

F. Fire Protection None
Subtotal Total Estimated Budget $19,751

G. General Requirements
1 General Conditions 15% $19,751 $2,963
2 Contractor Overhead and Profit 8% $22,714 $1,817
3 Contingency 10% $24,531 $2,453

Subtotal $7,233
=============

Total Estimated Budget $26,984

*Assume the existing stairway door other than Stair 390S are rated doors and do not have to be replaced.
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SCHEMATIC DESIGN ESTIMATE STR  CONSULTING
District Accessibility Renovations 350 West Ontario Street,  Suite 200
Longfellow Elementary School FOR INITIAL BOARD REVIEW Chicago, Illinois  60654

Client: Oak Park District 97
Architect: STR Partners # 13160

No. Description Quantity Unit Unit Price Amount Total

LO1 Install an Elevator Addition for ADA Access 
A. Demolition

1 a. Remove doors 8 each $180.00 $1,440
2 b. Remove partitions 68 l.f. $15.00 $1,020
3 c. Remove lockers 20 each $100.00 $2,000
4 d. Remove plumbing fixtures & cap lines None
5 e. Remove ceiling and lighting 900 s.f. $2.00 $1,800
6 f Strip flooring (assume VCT) 900 s.f. $1.00 $900
7 g. Remove casework 2nd floor None
8 i. Remove HVAC & electrical 900 s.f. $5.00 $4,500

B. Elevator pit & shaft
1 Cut SOG in and pour shaft footing 1 allow $4,600.00 $4,600
2 8" CMU shaft walls for 1st to 3rd floor 1,710 s.f. $12.00 $20,520

a. Lintels and support clips 3 levels $500.00 $1,500
b. Install elevator door frames 3 levels $184.00 $552

3 Remove structural floor for elevator shaft opening 
and frame opening 3 each $8,320.00 $24,960

4 Cut opening in 24' masonry walls 3 each $4,008.00 $12,024
5 Infill old roof access door opening 1 each $1,972.00 $1,972

C. Elevator Penthouse / Override
1 Strip roofing for access to structure 1 allow $1,280.00 $1,280
2 Frame and remove roof structure for penthouse 1 allow $8,320.00 $8,320
3 Penthouse walls and roof framing 1 allow $5,840.00 $5,840
4 Penthouse roof 1 allow $3,080.00 $3,080

D. Custom six stop elevator allowance 1 each $140,000 $140,000
E. Interior Construction

1 Drywall walls at elevator lobby 900 s.f. $6.00 $5,400
2 Drywall ceiling in elevator lobby 900 s.f. $12.00 $10,800

a. Soffit at ceiling joints - allowance 36 l.f. $40.00 $1,440
3 Miscellaneous metal ladder & threshold 1 allow $1,200.00 $1,200
4 SWCD doors & HM frames 5 each $1,200.00 $6,000

F. Interior Finishes
1 Flooring allowance 900 s.f. $8.00 $7,200

a. Patch & level floor 900 s.f. $2.00 $1,800
2 Paint drywall 3 floors $1,640.00 $4,920
3 Paint ceiling 900 s.f. $1.75 $1,575

G. HVAC Modification
1 Heating & exhaust for elevator equipment room 1 allow $4,000.00 $4,000
2 Modify existing cabinet heater in shaft 1 allow $1,220.00 $1,220
3 Elevator shaft exhaust 1 allow $1,500.00 $1,500
4 Modify existing system - allowance 900 s.f. $25.00 $22,500

November 11, 2013
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SCHEMATIC DESIGN ESTIMATE STR  CONSULTING
District Accessibility Renovations 350 West Ontario Street,  Suite 200
Longfellow Elementary School FOR INITIAL BOARD REVIEW Chicago, Illinois  60654

Client: Oak Park District 97
Architect: STR Partners # 13160

No. Description Quantity Unit Unit Price Amount Total

November 11, 2013

H. Electrical
1 Power to elevator

a. Modify existing switchgear or MDP 1 allow $20,000 $20,000
b. New panels 1 allow $8,000.00 $8,000
c. Final connections, trim out, and testing 1 allow $2,000.00 $2,000

2 Revise lighting for elevator lobby 900 s.f. 8.00 $7,200
3 Remove lighting and electrical device in shaft 1 allow 380.00 $380
4 Lighting and convenience power in equipment room 1 each 1,260.00 $1,260

I. Fire Alarm & Communication Connections 1 allow $2,720.00 $2,720
J. Roof Top Corridor and Ramp

1 Strip existing roofing 1,000 s.f. $4.00 $4,000
2 Reinforce roof structure 1,000 s.f. $25.00 $25,000

a. Remove 2nd floor ceiling to expose structure 1,000 s.f. $2.00 $2,000
b. Reinstall ceiling and lighting 1,000 s.f. $12.00 $12,000

3 Remove wall and windows 1 allow $1,280.00 $1,280
4 Exterior wall allowance 1,200 s.f. $50.00 $60,000
5 Window allowance 2 each $2,000.00 $4,000
6 Roof access door 1 allow $1,200.00 $1,200
7 Roof structure 1,000 s.f. $25.00 $25,000
8 Roof 1,000 s.f. $18.00 $18,000
9 Ramp structure 1,000 s.f. $35.00 $35,000

10 Connections to existing 90 l.f. $150.00 $13,500
11 Interior finishes

a. Ceiling 1,000 s.f. $3.75 $3,750
b. Flooring 1,000 s.f. $6.00 $6,000
c. Clean brick walls 1,350 s.f. $1.25 $1,688
d. Paint walls 720 s.f. $1.00 $720

12 HVAC System - allowance 1,000 s.f. $28.00 $28,000
13 Plumbing

Roof drainage 1,000 s.f. $8.00 $8,000
14 Electrical

a.Lighting 1,000 s.f. $8.00 $8,000
b. Power and Outlets 1,000 s.f. $6.00 $6,000
c. Fire Alarm & Communication Connections 1,000 s.f. $3.00 $3,000

Subtotal $613,561
J. General Requirements

1 General Conditions 10% $613,561 $61,356
2 Contractor Overhead & Profit 8% $674,917 $53,993
3 Contingency 15% $728,910 $109,336

Total Construction Estimated Cost $838,246
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District Accessibility Renovations 350 West Ontario Street,  Suite 200
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Client: Oak Park District 97
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LO2 Remove Stairs and Provide ADA Ramp at Second Floor Corridor
Remove stairway for ramp at south corridor and remove 1/2 stairway to remain for room
access and lockers in north Corridor 276H.

A. Selective Demolition 
1 Remove existing handrails 1 hours $90.00 $90
2 Remove lockers 26 each $45.00 $1,170
3 Remove corridor wall and door near stair 292S 15 l.f. $20.00 $300
2 Remove existing flooring 370 s.f. $2.00 $740
3 Remove 1st Floor ceilings & lighting Not Required
4 Remove floor structure Not Required
5 Deposal of material 1 loads $500.00 $500

B. Protection
1 Barricade and fencing (2nd & 1st Floors) 52 l.f. $25.00 $1,300
1 Maintenance and removal of protection 16 hours $85.00 $1,360

C. Structural work
1 Remove concrete floor structural Not Required
2 Deposal of concrete material Not Required
3 New steel floor structure Not Required
4 Ramp deck 370 s.f. $35.00 $12,950

D. Interior Construction
1 First floor ceiling Not Required
2 Replace wall surfaces at old locker locations 276 s.f. $7.00 $1,932
3 Hand rails

a. Free standing 26 l.f. $250.00 $6,500
b. Wall mounted 63 l.f. $75.00 $4,725

4 Replacement corridor wall 225 s.f. $7.00 $1,575
5 Replacement pair of doors 1 allow $3,000.00 $3,000

Wall to close off exposed ramp edge 84 s.f. $15.00 $1,260
E. Interior Finishes

1 New flooring 370 s.f. $5.00 $1,850
2 New wall base 63 l.f. $4.00 $252
3 Paint walls 504 s.f. $1.50 $756

F. Electrical
1 Reinstall first floor lighting Not Required
2 Fire alarm and exit devices 1 allow $1,260.00 $1,260

G. Allowance for Mechanical & Plumbing conflicts 370 s.f. $15.00 $5,550
Subtotal $47,070

==========================
Subtotal Construction $47,070
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SCHEMATIC DESIGN ESTIMATE STR  CONSULTING
District Accessibility Renovations 350 West Ontario Street,  Suite 200
Longfellow Elementary School FOR INITIAL BOARD REVIEW Chicago, Illinois  60654

Client: Oak Park District 97
Architect: STR Partners # 13160

No. Description Quantity Unit Unit Price Amount Total
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LO3 Create Six Areas of Rescue Assistance at Second and Third Floors
A. Demolition and Prep

1 Temporary barricades 1 allow $500.00 $500
2 Remove Existing Ceiling 60 s.f. $2.00 $120
5 Remove debris from Building 4 m.h. $90.00 $360
6 Dumpsters 1 each $500.00 $500
7 Clean up & house keeping 1 allow $360.00 $360

B. Interior Construction
1 HM Frame / Pair HM Door / Hardware* Stair 390S 1 each $2,800.00 $2,800
2 FireLite Vision Pane 6" x 24" 1 each $300.00 $300
3 GWB ceiling replacement 60 s.f. $12.00 $720
4 6" x 9" Signs each $50.00 $0

C. Painting and Finishes
1 Paint Ceiling 300 s.f. $1.25 $375
2 Paint HM Pair Frame 1 each $60.00 $60

D. HVAC None
E. Electrical 

1 Lighting None
2 Fire Alarm 1 allow $1,260.00 $1,260
3 Two Way Communications "Box" 6 each $500.00 $3,000
4 Tie Into Existing Two Way System in Building 6 each $1,500.00 $9,000
5 Low Voltage Power to Door Hold Opens None

F. Fire Protection None
Subtotal Total Estimated Budget $19,355

G. General Requirements
1 General Conditions 15% $19,355 $2,903
2 Contractor Overhead and Profit 8% $22,258 $1,781
3 Contingency 10% $24,039 $2,404

Subtotal $7,088
=============

Total Estimated Budget $26,443

*Assume the existing stairway door other than Stair 390S are rated doors and do not have to be replaced.
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STR	  PARTNERS	   	   MANN	  SUMMARY	  
OPD97:	  Feasibility	  Review	  of	  Accessibility	  Advisory	  Committee	  Proposal	   	  

MANN	  ELEMENTARY	  
	  

SUMMARY	  
	  
The	  AAC	  Proposal	  identified	  the	  Stage	  as	  being	  in	  accessible.	  	  The	  Multi-‐Purpose	  Room	  does	  not	  have	  an	  
accessible	   egress	   exit,	   and	   the	   2nd	   and	   3rd	   floors	   are	   not	   accessible.	   	   STR	   has	   proposed	   an	   alternate	  
location	  for	  this	  exit	  ramp.	  
	  
	  
MA1:	   STAGE	  ACCESS	  
	  
Currently	  there	  is	  no	  accessible	  route	  to	  the	  elevated	  stage.	  	  As	  the	  AAC	  suggests,	  a	  wheelchair	  platform	  
lift	  may	  be	  implemented	  to	  achieve	  accessibility.	  	  We	  have	  proposed	  renovating	  the	  storage	  room	  to	  the	  
east	  of	  the	  stage	  for	  this	  purpose.	  	  	  
	  
	  
MA2:	   MULTIPURPOSE	  ROOM	  EXIT	  
	  
Currently	  there	  is	  no	  accessible	  means	  of	  egress	  from	  the	  Multi-‐Purpose	  room	  to	  the	  exterior.	  	  The	  AAC	  
report	  suggests	  installing	  a	  ramp	  at	  the	  west	  stair	  exit.	  	  This	  option	  would	  require	  the	  entire	  width	  of	  the	  
existing	  stair	  and	  exit	  to	  be	  devoted	  to	  a	  ramped	  exit.	  	  STR	  is	  concerned	  that	  this	  option	  would	  create	  a	  
bottleneck	  and	  impede	  exiting	  in	  the	  event	  of	  an	  emergency,	  as	  it	  would	  be	  a	  circuitous	  route	  to	  the	  
entrance	  of	  the	  ramp	  used	  by	  all	  occupants	  in	  the	  space.	  	  As	  an	  alternative,	  STR	  has	  recommended	  
removing	  a	  portion	  of	  the	  north	  exit	  stairs	  and	  providing	  a	  ramp	  along	  the	  north	  wall	  of	  the	  Multi-‐
Purpose	  room.	  	  This	  will	  allow	  both	  stairs	  and	  a	  ramp	  to	  egress	  through	  this	  exit	  door.	  	  However,	  this	  
location	  will	  trigger	  the	  relocation	  of	  the	  current	  serving	  line.	  
	  
	  
MA3:	   VERTICAL	  ACCESS	  -‐	  ELEVATOR	  
	  
STR	  has	  proposed	  the	  elevator	  be	  located	  within	  the	  building	  adjacent	  to	  the	  center	  west	  stairwell.	  	  This	  
location	  reduces	  the	  disruption	  to	  occupied	  space	  associated	  with	  an	  exterior	  tower;	  however,	  there	  are	  
still	  items	  to	  be	  coordinated:	  

• Basement:	   This	   location	   is	   above	   the	   Boiler	   Room.	   	   While	   we	   propose	   a	   hole-‐less	   hydraulic	  
elevator	  (without	  a	  piston),	  we	  will	  still	  need	  a	  4-‐foot	  clear	  pit.	  	  The	  area	  below	  the	  shaft	  holds	  
an	  HVAC	   equipment	   serving	   the	   auditorium.	   	   This	   equipment	   is	   beyond	   its	   useful	   life.	   	   We	  
propose	  to	  replace	  this	  equipment	  and	   locate	  away	  from	  the	  elevator	  above,	  as	  there	   is	  open	  
area	  in	  the	  Boiler	  Room.	  	  Thus,	  we	  will	  have	  space	  below	  the	  elevator	  to	  construct	  a	  4ft	  clear	  pit	  
suspended	  in	  the	  Boiler	  Room.	  

• 1st	   floor:	   Relocate	   Girls	   Toilet	   Room.	   We	   propose	   gutting	   the	   existing	   girls	   toilet	   room	   and	  
shower	  associated	  with	  the	  original	  locker	  room	  into	  one	  large	  accessible	  girls	  toilet	  room.	  

• 2nd	  floor:	  Relocate	  Janitor’s	  Closet.	  	  We	  propose	  a	  location	  across	  the	  corridor.	  
• 2nd	  floor:	  Adjust	  the	  entry	  door	  and	  north	  wall	  of	  Girls	  Toilet	  room	  for	  ADA	  required	  clearances	  
• 3rd	  floor:	  Relocate	  Janitor’s	  Closet.	  	  We	  propose	  a	  location	  across	  the	  corridor.	  
• 3rd	  floor:	  Adjust	  the	  entry	  door	  and	  north	  wall	  of	  Girls	  Toilet	  room	  for	  ADA	  required	  clearances	  
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The	  addition	  of	  an	  elevator,	  however,	  renders	  the	  2nd	  and	  3rd	  floors	  accessible.	  
	  
	  
MA4:	   AREAS	  OF	  RESCUE	  ASSISTANCE	  –	  2nd	  and	  3rd	  FLOORS	  
	  
As	  a	  result	  of	  adding	  vertical	  accessibility,	   it	  will	  be	  necessary	  to	  provide	  area	  of	  rescue	  assistance	  and	  
associated	  signage	  for	  egress.	  	  We	  have	  identified	  locations	  at	  the	  2nd	  and	  3rd	  floors	  for	  this	  purpose.	  
	  
	  
MA5:	   CLASSROOM	  DOOR	  ADA	  RENOVATIONS	  
	  
With	   the	   implementation	   of	   the	   elevator,	   there	   is	   now	   a	   large	   portion	   of	   the	   building	   that	   becomes	  
accessible	   that	   previously	  was	   not.	   	   Consequently,	   there	   are	   several	   doorways	   that	   do	   not	  meet	   the	  
required	  clearances	  for	  accessibility.	   	  We	  have	  attempted	  to	   identify	  the	  doors	  we	  believe	  will	  require	  
adjustment	  in	  order	  to	  meet	  ADA	  regulations.	  	  However,	  with	  varying	  existing	  conditions,	  each	  opening	  
has	   its	   own	   challenge.	   In	   many	   cases,	   to	   meet	   the	   letter	   of	   the	   code,	   intensive	   deconstruction	   is	  
required.	  We	  believe	   that	  a	   solution	   for	   this	   condition	  will	   take	   in	  depth	  discussion	  with	  FAC	  and	   the	  
District	  to	  determine	  what	   is	   in	  the	  best	   interest	  of	  the	  District	  as	  well	  as	  the	  users.	  Therefore,	  at	  this	  
time,	  we	  have	  not	  provided	  a	  cost	  estimate	  for	  door	  opening	  renovation	  work.	  
	  
	  
MA6:	   TOILET	  ROOM	  ADA	  RENOVATIONS	  

	  
With	   the	   implementation	   of	   the	   elevator,	   there	   is	   now	   a	   large	   portion	   of	   the	   building	   that	   becomes	  
accessible	   that	  previously	  was	  not.	   	  Consequently,	   there	  are	   toilet	   rooms	   that	  do	  not	  have	  accessible	  
stalls	  or	  sinks	  or	  even	  entrances.	  	  Additionally,	  accessible	  drinking	  fountains	  are	  absent	  from	  most	  if	  not	  
all	   newly	   accessible	   areas.	   	   We	   have	   suggested	   as	   part	   of	   this	   report	   locations	   for	   toilet	   room	  
renovations	  to	  accommodate	  disabled	  users.	  	  At	  this	  time,	  we	  are	  recommending	  working	  with	  FAC	  and	  
with	  the	  District	   to	  determine	  a	  philosophy	  to	  guide	  this	  scope	  throughout	  all	   facilities.	   	  Therefore,	  at	  
this	  time,	  we	  have	  not	  provided	  a	  cost	  estimate	  for	  toilet	  renovation	  work.	  
	  
	  
END	  OF	  MANN	  
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Mann Elementary School FOR INITIAL BOARD REVIEW Chicago, Illinois  60654

Client: Oak Park District 97
Architect: STR Partners # 13160

No. Description Quantity Unit Unit Price Amount Total

MA1 Install a Stage Wheel Chair Lift in existing Closet
A. Demolition

1 Remove lockers 100 l.f. 12.00 $1,200
2 Remove terrazzo wall base 1 allow 1,200.00 $1,200
3 Strip plaster and mural 1 allow 960.00 $960
4 Strip interior finishes in closet 1 allow 960.00 $960
5 Remove closet door & frame 1 allow 285.00 $285
6 Remove hallway wall for new corridor access 1 allow 960.00 $960
7 Remove wall at stage elevation 1 allow 960.00 $960

8 Remove structural deck* in closet to lower floor to 
corridor elevation 1 allow 1,720.00 $1,720

*Assume stage deck and closet floor are wood framed structures.

9 Disposal of debris 16 hours 85.00 $1,360
10 Dumpster 2 each 500.00

B. Modify stage & closet floor structure for Lift 
1 Carpentry 32 hours 92.00 $2,944
2 Material allowance 1 allow 800.00 $800

C. Lift - DME Symmetry Lift 1 each 23,000.00 $23,000
D. Interior Construction

1 New corridor SCWD door & HM frame 1 allow 1,200.00 $1,200
2 Rebuild corridor wall 1 allow 3,280.00 $3,280
3 Rebuild stage wall at Lift opening 1 allow 1,720.00 $1,720
4 New flooring

a. Grind and reshape terrazzo base in corridor 1 allow 670.00 $670
b. Flooring in closet 1 allow 460.00 $460

5 New drywall sheating in closet 480 s.f. 5.00 $2,400
6 New ACT ceiling in closet 1 allow 460.00 $460

E. Interior Finishes
1 Paint walls 1 allow 860.00 $860
2 Restore mural 1 allow 1,820.00 $1,820
3 Signage allowance 2 allow 560.00 $1,120
4 Paint door frame 1 each 85.00 $85

F. Electrical 
1 Lighting and switching 1 allow 880.00 $880
2 Power to wheel chair lift

a. Conduit and wire 100 l.f. 12.00 $1,200
b. New breaker in existing panel 1 allow 1,200.00 $1,200
c. Final connections, trim out, and testing 1 allow 960.00 $960

Subtotal $54,664
G. General Requirements

1 General Conditions 10% $54,664 $5,466
2 Contractor Overhead & Profit 8% $60,130 $4,810
3 Contingency 15% $64,941 $9,741

Total Construction Estimated Cost $74,682

November 11, 2013
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November 11, 2013

MA2 ADA Exit Ramp at Cafeteria #118
A. Selective Demolition 

1 Remove wall mounted devices 2 hours $90.00 $180
2 Prep stair and floor for new ramp 1 allow $936.00 $936

B. Protection
1 Barricade and fencing 60 l.f. $25.00 $1,500
1 Maintenance and removal of protection 16 hours $90.00 $1,440

E. Concrete Ramp and Landing
1 Ramp slab with formcore fill 81 s.f. $35.00 $2,818
2 Exposed ramp wall 

a. Ramp 23 s.f. $75.00 $1,725
b. Epoxy dowels into existing Slab 15 each $150.00 $2,250

F. Miscellaneous Metals
1 Free standing 30 l.f. $200.00 $6,000
2 Wall mounted 23 l.f. $75.00 $1,725

G. Painting 
1 Allowance for painting rails 1 allow $640.00 $640
2 Clean existing brick walls 396 s.f. $1.50 $594
3 Paint HM door and frame None

Subtotal Construction $19,808
H. General Requirements

1 General Conditions 10% $19,808 $1,981
2 Contractor Overhead & Profit 8% $21,788 $1,743
3 Contingency 15% $23,531 $3,530

Total Construction Estimated Cost $27,061

MA3 Install a Elevator Addition for ADA Access 
A. Demolition

1 Remove 2nd & 3rd floor walls and doors
a. Remove doors 5 each $180.00 $900

 1. Remove pair of doors 2 pair $240.00 $480
b. Remove CMU partitions 175 l.f. $15.00 $2,625
c. Remove toilet stall and accessories 2 allow $1,180.00 $2,360
d. Remove plumbing fixtures & cap lines 12 each $184.00 $2,208
e. Remove ceiling and lighting 1,600 s.f. $2.00 $3,200
f Strip flooring (assume VCT) 1,600 s.f. $1.00 $1,600
g. Remove casework 2nd floor 1 allow $418.00 $418
h. Remove plumbing rough-in 2 allow $936.00 $1,872
i. Remove HVAC & electrical 2 allow $1,736.00 $3,472
j. Remove office storefront - 3rd floor 14 l.f. $10.00 $140
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MA3 Install an Elevator Addition for ADA Access 
2 First Floor Demo

a. Remove doors 3 each $180.00 $540
b. Remove CMU partitions 79 l.f. $15.00 $1,185
c. Remove toilet stall and accessories 1 allow $1,180.00 $1,180
d. Remove plumbing fixtures & cap lines 8 each $184.00 $1,472
e. Remove ceiling and lighting 700 s.f. $2.00 $1,400
f Strip flooring (assume VCT) 700 s.f. $1.00 $700
g. Remove corridor doors and partition 1 allow $1,640.00 $1,640
h. Remove plumbing IN-in 1 allow $936.00 $936
i. Remove HVAC & electrical 1 allow $1,736.00 $1,736
j. Allowance for demo in ?Closet & shaft? 1 allow $3,540.00 $3,540

3 Basement Demolition
a. Remove Mechanical equipment in basement 1 allow $13,200 $13,200
b. Demo walls, ceiling, flooring, etc. 700 s.f. $20.00 $14,000
c. Relocate mechanical equipment NIC
d. Relocate electrical equipment & panels NIC

4 Remove debris from Building 40 m.h. $92.00 $3,680
5 Dumpsters 15 each $500.00 $7,500

B. Elevator pit & shaft
1 Cut SOG in basement and pour shaft footing 1 allow $4,680.00 $4,680
2 8" CMU shaft walls for basement to 3rd floor 2,100 s.f. $18.00 $37,800

a. Lintels and support clips 4 levels $500.00 $2,000
b. Install elevator door frames 3 levels $184.00 $552

3 Remove structural floor for elevator shaft opening 
and frame opening 3 each $8,320.00 $24,960

C. Elevator Penthouse / Override
1 Strip roofing for access to structure 1 allow $1,280.00 $1,280
2 Frame and remove roof structure for penthouse 1 allow $8,320.00 $8,320
3 Penthouse walls and roof framing 1 allow $5,840.00 $5,840
4 Penthouse roof 1 allow $3,080.00 $3,080

D. Custom elevator allowance 1 each $100,000 $100,000
E. Interior Construction

1 High density drywall partitions
a. Drywall furring on walls at elevator lobby 300 s.f. $6.00 $1,800
b. Drywall on metal studs & sound bats. 2,940 s.f. $10.00 $29,400
c. Allowance for basement partitions 1 allow $4,944.00 $4,944

2 Drywall ceiling 2,100 s.f. $12.00 $25,200
a. Soffit at ceiling joints 36 l.f. $40.00 $1,440

3 Film over existing windows each $3,000.00 $0
4 Re-install casework in Library 201 1 allow $836.00 $836
5 Miscellaneous metal ladder & threshold 1 allow $1,200.00 $1,200
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MA3 Install a Elevator Addition for ADA Access 
F. Interior Finishes

1 Allowance to replace flooring 2,100 s.f. $8.00 $16,800
a. Patch & level floors in toilet rooms 3 allow $920.00 $2,760

2 Paint drywall 3,920 s.f. $1.00 $3,920
3 Paint ceiling 2,100 s.f. $1.75 $3,675

G. Plumbing
1 Fixtures with rough-in

a. Janitor slop sinks 3 each $1,500.00 $4,500
b. ADA toilet 2 each $1,200.00 $2,400
d. Standard toilet Existing to remain
e. Wall hung lavatories 6 each $900.00 $5,400

2 Plumbing allowance - waste vent, & water
a. Labor - 2 plumber for 4 days 64 hours $92.00 $5,888
b. Piping & equipment allowance 1 allow $3,000.00 $3,000
c. Allowance for basement plumbing NIC

6 Toilet partition & accessories
a. ADA stall 1 allow $1,200.00 $1,200
b. Standard stalls 5 each $800.00 $4,000
c. Accessories allowance 1 allow $4,000.00 $4,000

H. HVAC Modification
1 Heating & exhaust for elevator equipment room 1 allow $4,000.00 $4,000
2 Janitor closet exhausts 3 allow $1,236.00 $3,708
3 Elevator shaft exhaust 1 allow $1,500.00 $1,500
4 Modify toilet room HVAC for new layout 3 locations $1,972.00 $5,916
5 Replace basement HVAC 1 allow $80,000 $80,000

I. Electrical
1 Power to elevator

a. Modify existing switchgear or MDP 1 allow $20,000 $20,000
b. New panels 1 allow $8,000.00 $8,000
c. Final connections, trim out, and testing 1 allow $2,000.00 $2,000

2 Revise lighting 2,100 s.f. $8.00 $16,800
3 Revised power for JC and toilet rooms 2,100 s.f. $6.00 $12,600
4 Remove lighting and electrical device in shaft 1 allow 380.00 $380
4 Lighting and convenience power in equipment room 1 each 1,260.00 $1,260

J. Fire Alarm & Communication Connections 1 allow $2,720.00 $2,720
a. Elevator allowance 1 allow $2,720.00 $2,720
b. FA in toilet and corridors 2,100 s.f. $4.00 $8,400

K. Modify Shower Room 105A to Girls Toilet 
1 Demo allowance 345 s.f. $20.00 $6,900
2 New partition 1,140 s.f. $12.00 $13,680
3 SCWD with HM frame 1 allow $1,200.00 $1,200
4 Drywall ceiling with paint 345 s.f. $14.00 $4,830
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MA3 Install a Elevator Addition for ADA Access 
5 Plumbing allowance - waste vent, & water

a. Labor - 2 plumber for 3 days 48 hours $92.00 $4,416
b. Piping & equipment allowance 1 allow $2,000.00 $2,000
c. ADA toilet 1 each $1,200.00 $1,200
d. Standard toilet 5 each $1,100.00 $5,500
e. Wall hung lavatories 4 each $900.00 $3,600

6 Toilet partition & accessories
a. ADA stall 1 allow $1,200.00 $1,200
b. Standard stalls 5 each $800.00 $4,000
c. Accessories allowance 1 allow $4,000.00 $4,000

7 Finishes
a. Ceramic floors 345 s.f. $10.00 $3,450
b. Ceramic wall tile 684 s.f. $12.00 $8,208
c. Painting and chalking allowance 1 allow $920.00 $920

8 HVAC
a. Modify existing system for heating & vent 345 s.f. $15.00 $5,175
b. Toilet exhaust 1 allow $1,500.00 $1,500

9 Electrical
a. Lighting 345 s.f. $6.00 $2,070
b. GFI & power 345 s.f. $5.00 $1,725
c. Fire alarm 345 s.f. $3.00 $1,035

10 Fire Protection None

Subtotal $629,472
J. General Requirements

1 General Conditions 10% $629,472 $62,947
2 Contractor Overhead & Profit 8% $692,419 $55,394
3 Mobilization, Temp Protection, Non-productive Labor 15% $747,813 $112,172

Total Construction Estimated Cost $859,985
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